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CONSTRUCTION REPORT MCMSR009
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Page 1 of 64 

IM 90-1(141)0

CM 45(32)

STPS 471-1(7)0

IM 90-1(138)5

LOOKOUT PASS - EAST

PAVING - THOMPSON FALLS

THOMPSON FALLS - SOUTHWEST

DENA MORA REST AREA

2703

4560

4859

3206

141

032

007

138

000

000

000

000

185

181

181

172

SEALING & BRIDGE REPAIR

S AND ALLEYS

NDSCAPING & RELATED WORK

PCCP REPLACMENT,JOINT & CRACK

PLANT MIX PAVING OF THE STREET

OVERLAY,SEAL & COVER

REST AREAS,SIT IMPROVEMENTS,LA

03/10/03

07/07/03

07/07/03

09/26/02

04/15/02

09/08/03

09/08/03

12/10/02

08/30/04

08/30/04

10/19/04

04/19/05

04/19/05

  5,983,704

    185,146

  1,043,343

  3,533,077

   8,541,627

     191,487

     963,674

   2,940,415

    406,690

-       485

-     3,595

     84,389

           0

   1,035,167

   3,142,882

200

60

60

150

29

0

0

16

   1,024,995

      15,319

      77,094

     352,850

           0

      93,165

     314,288

     817,018

      17,298

      90,057

     301,838

   8,909,835

     160,403

   1,035,407

   3,066,741

District 1 - Missoula

02203

06303

06303

14902

ACME CONCRETE PAVING, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

  8,948,317

    191,002

    960,079

  3,024,804

    229

     60

     60

    166

104

84

100

98

80

113

97

96

98

113

113

96

9.2

10.8

8.7

9.8

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

-      4,080

   1,151,081

   1,226,654   1,195,810

      92,413

97 9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 50.68
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,745,270

06303

  12,637,203$

     486,999$

  13,124,202$

  12,911,163$  13,172,386

   1,470,258

102

%

% 9.3 %

%

182 BENDA, JOHN         

TIED

TIED

     60

      0

     60

113 %99 %

    410

     45

    455

99%85%

$

$

$

$

$

$

$

$

$

$

$

$

     107,355

$

$

     108,484$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,226,211$

   1,447,767$

PENDING

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

MINERAL             

Days

I

S

I

00090

00471

00090

0

0

4.6

40.7

9.98

4.6

40.7

9.98

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

0

MI

MI

MI

MI

KM

KM

KM

KM

81.742

MI

KM

KAILEY-DWANE 523-5802

E

E

E

MI
KM

MI

MI

MI

MI

PENDING



25-APR-05  MONTANA DEPARTMENT OF TRANSPORTATION 
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SFCN 7-1(101)47

NH 7-1(95)47

NH 7-1(96)67

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

US 93 SIGNALS - HAMILTON (PHAS

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

5595

4268

4586

4466

2016

101

095

096

028

093

000

000

000

000

000

410

410

410

310

130

DEWALK WORK

ENT MARKING

ENT MARKING

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

TRAFFIC SIGNALS,CURB/GUTTER/SI

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

12/20/04

04/11/02

04/11/02

04/29/04

04/05/04

01/19/05

08/14/02

08/14/02

06/21/04

05/03/04

09/05/02

09/05/02

11/15/04

11/15/04

    148,538

     43,610

     52,279

    928,724

 11,787,898

     129,506

      35,737

      50,134

   1,086,722

  10,836,413

          0

          0

          0

     36,000

    604,430

           0

           0

      60,708

           0

70

30

30

75

210

0

0

0

0

20

      15,541

       2,859

       4,011

     130,407

   1,083,641

           0

           0

      18,239

           0

      24,847

      11,423

      17,693

     176,666

   1,296,896

      99,846

      33,524

      51,643

   1,172,284

   9,199,367

District 1 - Missoula

02E04

04302

04302

05903

08903

CENTRAL ELECTRIC, INC.        

MONTANA LINES, INC            

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

    129,506

     35,737

     50,134

  1,122,722

 11,440,842

     70

     30

     30

     75

    230

77

94

85

108

85

160

400

97

135

120

63

63

105

59

24.9

34.1

34.3

15.1

14.1

2

Contract Totals for :

Proj. Count:
      95,889

     85,871

           0

      85,871

      96,445      85,167

       6,870

88 34.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04302

% %

TIED

TIED

     30

      0

     30

63 %138 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,116

$

$

      21,098$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

P

P

00007

00007

00007

00007

47.05

46.7

66.76

68.29

47.55

47.8

66.76

74.28

.5

1.1

0

5.99

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

1.774

0

9.661

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KELLER-STEVEN 444-7246

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPS 531-1(6)5

STPS 531-1(7)6

SFCS 373-1(6)0

NH 41(24)

NH 7-1(58)9 F

MAIN STREET-HAMILTON

SIGNAL-MAIN STREET-HAMILTON

CORVALLIS - EAST & WEST

CAMP CREEK RESTORATION

SULA N&S

4639

4750

4599

1285

1285

006

007

006

024

058

000

000

000

000

000

181

410

181

140

140

VER,SIDEWALK & CURB

 OVERLAY,SEAL & COVER

ER,PRESTRESSED CONCRETE BRIDGE

ECTION

COLD MILLING,OVERLAY,SEAL & CO

TRAFFIC SIGNALS

PLANT MIX BITUMINOUS SURFACING

GR,GRVL,PL.MIX SURF,SEAL & COV

WETLAND MITIGATION,STREAM PROT

02/09/04

02/09/04

02/07/05

07/13/01

07/13/01

03/08/04

03/08/04

08/15/01

08/15/01

08/13/04

08/13/04

11/18/03

11/18/03

01/04/05

01/04/05

    313,486

     76,395

    437,058

  1,296,057

 11,086,193

     215,231

      53,587

     273,143

   1,050,419

   9,672,592

     64,050

          0

          0

          0

  1,182,821

     341,964

           0

           0

           0

  11,324,075

0

0

30

250

250

10

0

0

0

37

      21,523

       5,359

      32,777

     105,042

     967,259

      51,295

           0

           0

           0

   1,580,307

      50,349

      11,402

       1,890

      60,619

   1,551,070

     341,964

      44,456

       2,732

   1,018,502

  11,257,586

District 1 - Missoula

09104

09104

14105

14401

14401

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

    279,281

     53,587

    273,143

  1,050,419

 10,855,413

     10

      0

     30

    250

    287

100

83

1

97

99

98

213

6

58

98

114

99

14.7

25.6

69.2

6

13.8

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     389,881

  12,382,250

    268,818

 10,723,011

      64,050

   1,182,821

     332,868

  11,905,832

     395,551

  12,374,494

     386,420

  12,276,088

      26,882

   1,072,301

98

99

16

13.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09104

14401

%

%

%

%

TIED

TIED

TIED

TIED

      0

    250

     10

     37

     10

    287

30

99

%

%

109

96

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      61,751

   1,611,689

$

$

$

$

      56,654

   1,685,349

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

S

S

S

P

P

00531

00531

00373

00007

00007

5.2

6.19

0

8.87

8.87

6.289

6.19

2.5

16.104

16.104

1.089

0

2.5

7.234

7.234

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.756

0

4.032

11.668

11.668

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NHTSA 1-2(126)153

CM 6714(5)

CM 6715(2)

GUARDRAIL - WEST GLACIER - SE

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

4278

5058

5059

126

005

002

000

000

000

310

181

181

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

GUARDRAIL AND BRIDGE RAIL

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

08/30/04

07/09/04

07/09/04

10/12/04

08/12/04

08/12/04

  1,974,149

    149,138

    194,092

   1,702,652

     146,867

     196,273

-     2,300

          0

          0

           0

           0

           0

120

20

20

0

0

0

     136,212

      17,624

      23,553

           0

           0

           0

      59,330

      27,630

      27,040

     445,847

     114,996

     162,971

District 1 - Missoula

02803

07604

07604

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

  1,700,351

    146,867

    196,273

    120

     20

     20

26

78

83

44

157

115

18

110

110

13.3

24

16.6

2

Contract Totals for :

Proj. Count:
     343,230

    343,140

           0

     343,140

     343,140     277,967

      41,177

81 19.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 25.647
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,170,238

07604

  23,403,484$

   1,887,301$

  25,290,784$

  25,192,274$  23,221,904

   2,368,419

92

%

% 13.8 %

%

185 BENEDIK, TOM        

TIED

TIED

     20

      0

     20

110 %133 %

    665

     67

    732

71%106%

$

$

$

$

$

$

$

$

$

      54,670

$

$

      41,177$

$

$

$

$

$

$

$

$

$

$

$

   3,202,855$

   3,025,467$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

U

U

00001

06714

06715

153.3

0

0

176.3

1.218

1.05

23

1.218

1.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

37.097

1.965

1.694

MI

MI

MI

KM

KM

KM

41.365

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 486-1(6)2

NH 1-2(68)138 F

SMP 4599(03)

SFCN-STPHS 1-2(105)142

SFCP 65-1(4)0

NH 1-2(125)143

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

MISSOULA DISTRICT - CRUSH AND

HUNGRY HORSE - WEST GLACIER

WEST GLACIER-NORTH

SIGNAL-MAIN ST.-HUNGRY HORSE

4284

1290

4973

4271

4953

5044

006

068

003

105

004

125

000

000

000

000

000

000

181

130

999

180

181

410

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

ING

 & COVER,ADA CURB RAMPS

,STRIPING & SIDWALKS

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

CRUSH & STOCKPILE

TRAFFIC SIGNAL,LIGHTING & SIGN

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

11/24/03

08/04/03

07/18/02

05/05/03

05/05/03

05/05/03

05/03/04

09/23/03

08/26/02

10/14/03

10/14/03

10/14/03

10/08/04

11/08/04

10/09/02

10/22/04

10/22/04

10/22/04

12/23/02

  1,231,676

  3,800,017

    348,464

  2,121,346

     62,604

     64,849

     985,315

   2,966,207

     279,475

   2,003,838

      59,215

      80,143

          0

-     8,708

          0

     40,538

          0

          0

           0

   3,000,198

           0

   2,041,305

           0

     103,244

60

90

0

90

90

90

0

0

0

2

0

0

      78,825

     296,621

      27,948

     180,345

       5,329

       7,213

           0

     379,960

           0

     122,478

           0

      18,292

     120,690

     381,489

           0

     141,995

       8,008

      12,499

     976,489

   2,978,134

     281,033

   2,027,429

      54,509

      81,951

District 1 - Missoula

07B03

16303

18602

26403

26403

26403

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    985,315

  2,957,499

    279,475

  2,044,376

     59,215

     80,143

     60

     90

      0

     92

     90

     90

99

99

101

99

92

79

153

100

0

116

150

68

95

97

99

101

101

12.4

12.8

7

14.7

15.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

S

P

P

P

P

00486

00001

00001

00065

00001

1.9

138.3

0

142.388

0

142.97

12.2

142.7

0

153.392

.23

142.97

10.3

4.4

0

11.004

.23

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.613

7.097

0

17.748

.371

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL

FOY-DENNIS

FOY-DENNIS

444-6228

523-5824

523-5824

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 1-1(69)32

CM 6799(24)

STPP 56-1(3)0

SIGNAL UPGRADE - LIBBY

SIDEWALKS - KALISPELL

BULL LAKE - SOUTH

4576

4646

1397

069

024

003

000

000

000

410

620

160

ERLAY,SIGNING & BRIDGE REPAIR

SIGNAL UPGRADE

CONSTRUCTION OF SIDEWALKS

WIDENING,PULVERIZING,PL MIX OV

10/13/04

09/02/03

02/20/02

10/06/03

04/01/02

05/20/04

08/12/03

11/03/04

09/30/04

    602,493

    607,774

  4,721,656

     487,185

     614,104

   4,754,719

          0

-     7,532

    633,967

           0

     612,857

   5,494,441

75

60

120

0

0

45

      73,078

      92,116

     380,378

           0

      87,892

   1,001,036

      18,106

      37,365

     987,397

       4,873

     583,654

   5,423,258

District 1 - Missoula

01904

03803

09102

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

JTL GROUP,INC.-DBA A-1 PAVING 

    487,185

    606,572

  5,388,686

     75

     60

    165

1

95

99

25

43

99

1

40

119

371.6

6.4

18.2

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

      40,538

   2,183,734

   2,203,764   2,163,889

     192,887

98 7.5

TBD

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

9

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

51.202

17.2

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,946,335

   5,931,923

26403

   8,419,985

   5,856,008

$

$

      29,530

     626,435

$

$

   8,449,514

   6,482,443

$

$

   8,514,544

   6,594,483

$

$

   7,123,359

   6,011,785

     773,670

     545,572

84

91

%

%

%

10.9

17.3

%

%

%

193

189

CYR, MARK           

HAM, DANIEL         

     90

      2

     92

99 %111 %

    380

    255

      2

     45

    382

    300

73

74

%

%

96

90

%

%

$

$

$

$

$

$

$

$

$

     162,502

$

$

     146,099$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     778,681

   1,042,868

$

$

     810,221

   1,162,006

$

$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LINCOLN             

FLATHEAD            

SANDERS             

Days

Days

P

P

00001

00056

31.8

0

32.5

16.5

.7

16.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.129

26.613

MI

MI

MI

KM

KM

KM

82.585

27.742

MI

MI

KM

KM

THOLT-ROBERT 444-6256

E

M

E

MI

MI

KM

KM

MI

MI

MI
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BR 41-1(16)32

BR 9020(21)

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(748)

BLACKFOOT RIVER - 12 KM NE HEL

MIDDLE FORK ROCK CR.-SW OF PHI

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

STATEWIDE STEEL BRIDGE REHABIL

3980

4227

4391

2015

5219

016

021

577

098

748

000

000

000

000

000

221

221

240

130

232

STRUCTION OF GIRDER STRUCTURE

 BEAMS BRIDGE,APPROACH ROAD

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

IDGE REHABILITATION

GRADING,GRAVEL,PLANT MIX & CON

NEW SINGLE SPAN,BLUB-T PRECAST

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

STEEL BRIDGE REHABILITATION,BR

03/10/03

08/04/03

11/24/03

02/07/05

04/29/04

04/07/03

08/25/03

09/13/04

03/16/05

08/02/04

08/24/04

10/05/04

  2,110,268

    303,048

    382,350

  5,250,480

  2,077,900

   1,777,055

     213,026

     272,191

   4,395,688

   1,329,723

    178,943

-       348

          0

          0

          0

   2,385,899

           0

           0

           0

150

90

60

200

180

68

0

0

0

0

     231,017

      25,563

      32,663

     439,569

     106,378

     450,471

           0

           0

           0

     420,437

      56,138

      51,587

      28,551

      96,035

   2,004,932

     194,429

     151,865

      57,448

     602,057

District 1 - Missoula

04C02

06603

06903

06C03

15404

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

ABHE & SVOBODA, INC.          

  1,955,998

    212,679

    272,191

  4,395,688

  1,329,723

    218

     90

     60

    200

    180

84

91

56

1

45

93

220

158

6

90

72

81

72

64

21

28.9

34

49.7

16

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .15
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,124,046

   7,987,683$

     178,595$

   8,166,279$

   8,596,527$   3,010,731

     835,190

35% 21.7 %

183 HEMBREE, TAMI       
    680

     68

    748

52%62%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     652,748$

   1,054,644$

PENDING

ACTIVE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

GRANITE             

RAVALLI             

RAVALLI             

STATEWIDE           

Days

P 00007

49.47

49.62

.15

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.242

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

.242

MI

KM

M

M

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPHS 5-2(99)37

STPHS 0002(645)

STPS 212-2(14)11

CM-STPU 0002(693)

STPP 7-2(39)91

TURN BAYS - NINEPIPE

1998-D1-SLOPE FLAT & G'RAIL

CULVERT - SW OF CHARLO

BROOKS/SOUTH/RUSSELL INTERSECT

BROOKS STREET - MISSOULA

3598

4424

5357

2418

4783

099

645

014

693

039

000

000

000

000

000

310

310

141

510

180

,SEAL & COVER,SHEET PILE RETAI

 MIX SURFACING,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

,SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

1998-D1-SLOPE FLAT & GUARDRAIL

CULVERT,GRADING,GRAVEL & PLANT

GRADING,GRAVEL,PLANT MIX OVERL

COLD MILLING,PLANT MIX OVERLAY

05/27/04

05/27/04

08/02/04

11/15/04

11/15/04

08/16/04

06/28/04

03/14/05

08/13/04

  1,283,802

    169,559

     99,237

  2,885,920

    928,885

   1,221,802

     196,587

     138,982

   2,888,911

     968,997

     31,294

          0

     25,413

-    29,592

          0

   1,221,802

           0

           0

           0

           0

75

30

30

120

120

2

0

5

0

0

     146,616

      29,488

      16,678

     346,669

     116,280

     233,387

           0

           0

           0

           0

     218,857

      32,076

      12,244

      62,760

       7,402

   1,156,346

     163,575

      74,945

     341,237

      23,719

District 1 - Missoula

04504

05504

05704

06704

06704

FRONTIER-WEST, L.L.C.         

UNITED RENTALS HWY TECH INC   

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,253,096

    196,587

    164,395

  2,859,319

    968,997

     77

     30

     35

    120

    120

95

83

54

12

2

94

109

73

18

6

77

60

18.9

19.6

16.3

18.4

31.2

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

-     29,592

   3,828,316

   3,857,908     364,956

     462,949

9 19.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      0

    120

0 %15 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      70,162

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LAKE,MISSOULA      

LAKE                

MISSOULA            

MISSOULA            

Days

P

S

P

00005

00212

00007

36.8

11.2

90.96

37.5

11.2

93.02

.7

0

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

0

3.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 8116(6)

SFCU 8112(2)

SFCU 8117(5)

CM 8121(2)

IM -STPHS90-3(94)135

MOUNT AVE-RUSSELL TO HILL-MSLA

EAST MISSOULA HWY - MISSOULA

HIGGINS AVE - MISSOULA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

BEARMOUTH - E & W

5061

5427

5426

5063

4689

006

002

005

002

094

000

000

000

000

000

181

181

180

181

183

 & COVER

G,SEAL & COVER

 & COVER

L & COVER,CONCRETE MEDIAN RAIL

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

PAVING JOINTS,RESURFACEING,SEA

07/09/04

07/09/04

07/09/04

07/09/04

03/08/04

08/16/04

08/16/04

08/16/04

08/16/04

04/15/04

09/08/04

04/07/05

    167,562

     86,128

    355,807

    200,990

    794,227

     145,063

      79,496

     326,305

     164,525

     828,102

          0

          0

          0

          0

-    26,900

           0

           0

           0

           0

           0

80

80

80

80

45

0

0

0

0

0

      13,056

       7,155

      29,367

      14,807

      57,967

           0

           0

           0

           0

           0

      20,682

       2,986

      64,575

      18,303

      94,026

      94,107

      22,934

     275,464

      92,560

     769,585

District 1 - Missoula

10604

10604

10604

10604

11204

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

JIM GILMAN EXCAVATING INC.    

    145,063

     79,496

    326,305

    164,525

    801,202

     80

     80

     80

     80

     45

65

29

84

56

93

158

42

220

124

162 87

22

13

23.4

19.8

12.2

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     485,065

      64,385

68 22

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 20.962
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,972,117

10604

   6,958,770$

         215$

   6,958,985$

   6,958,770$   3,014,472

     778,083

43

%

% 17.7 %

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

TIED

     80

      0

     80

0 %165 %

    380

      7

    387

30%62%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     106,546

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     533,911$

     864,854$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

GRANITE             

Days

U

U

U

I

08116

08117

08121

00090

1.01

0

0

134.765

1.96

.979

1.038

150

.95

.979

1.038

15.235

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.532

1.579

1.674

24.573

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

33.81

MI

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(124)56

STPP-NH 52-1(20)0

STPHS 0002(646)

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

POLSON - EAST

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

1744

4036

4427

1012

124

020

646

066

000

000

000

000

130

140

410

130

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

RIPS

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADING,PCCP,PLANT MIX SURFACI

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

12/13/04

03/10/03

02/09/04

04/19/05

02/02/05

06/26/03

03/16/04

09/16/03

10/28/04

 10,337,729

 14,219,828

     41,788

 13,704,852

  10,889,187

  15,182,258

      51,569

  14,344,308

          0

     86,128

          0

    490,420

           0

           0

      56,217

  11,051,090

220

30

30

0

0

0

0

0

   1,088,919

   1,518,226

       5,157

   1,147,545

           0

           0

      12,930

   1,643,899

      25,555

     412,565

      13,593

   1,549,894

           0

   3,675,292

      53,442

  14,446,699

District 1 - Missoula

01105

04C04

05203

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

 10,889,187

 15,268,386

     51,569

 14,834,728

    220

     30

     30

      0

0

24

95

131

2

27

105

94

57

11.2

25.4

10.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 5.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  38,304,197

  40,467,322$

     576,548$

  41,043,870$

  37,178,752$  18,175,433

   3,759,847

49% 11 %

186 MITCHELL, JAMES D.  
    280

      0

    280

6%47%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,001,607$

   4,263,974$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

FLATHEAD            

FLATHEAD            

Days

Days

P

P

00052

00005

0

109.13

2.8

111.62

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.516

4.016

MI

MI

MI

MI

KM

KM

KM

KM

8.532

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

STPHS 5-3(84)99

SFCS 352-1(6)0

NH 1-1(73)49

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

2000-D1-ELECTRICAL

DAYTON - LAKE MARY RONAN

SWAMP CR - EAST (TEST BERMS)

3111

3862

4705

5088

1027

454

003

084

006

073

000

000

000

000

000

310

160

410

160

650

ECONSTRUCTION

TING)

ONITORING EQUIPMENT,MONITOR SE

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

2000-D1-ELECTRICAL(STREET LIGH

OVERLAY,SEAL & COVER

CONSTRUCT TEST BEAMS,INSTALL M

10/06/03

10/06/03

03/08/04

02/07/05

07/23/04

11/10/03

11/10/03

05/10/04

08/09/04

10/18/04

11/30/04

  2,103,860

    852,395

     33,521

    801,263

    914,787

   1,634,913

     700,812

      32,948

     808,243

     798,775

    264,119

    196,275

          0

          0

    145,576

   1,834,119

           0

      34,982

           0

     954,431

100

100

30

40

120

11

8

0

0

29

     130,793

      56,065

       2,636

      88,907

      79,877

     309,583

           0

       9,795

           0

     286,329

     304,599

     153,278

       8,814

       4,373

     293,178

   1,725,079

   1,192,138

      34,231

       8,085

     937,068

District 1 - Missoula

01700

01700

04204

08105

08704

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

  1,899,032

    897,087

     32,948

    808,243

    944,351

    111

    108

     30

     40

    149

94

170

98

1

98

98

273

90

5

102

114

117

70

17.7

12.9

25.7

54.1

31.3

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     460,394

   2,796,119

   2,534,931   2,917,217

     186,858

115 15.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 16.761
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,705,826

01700

   3,975,691$

     605,970$

   4,581,661$

   4,332,587$   3,896,601

     358,278

90

%

% 19.6 %

%

191 ROBERTS, JAMES      

TIED

TIED

    100

     19

    119

106 %125 %

    290

     48

    338

43%102%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     457,877

$

$

     365,648$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     764,242$

     750,679$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

LINCOLN             

Days

P

P

P

S

00082

00082

00005

00352

.15

1.4

97.7

0

5.11

6.86

98.3

5.741

4.96

5.46

.6

5.741

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8

8.806

.968

9.26

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

27.034

MI

KM

SQUIRES-BILL 444-6228

E

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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CM 12004(2)

CM 12003(2)

BR 83-2(11)59

KARROW-2ND TO 7TH -WHITEFISH

7TH-KARROW TO BAKER - WHITEFIS

GOAT CREEK-20 KM S SWAN LAKE

5057

5056

4226

002

002

011

000

000

000

181

181

221

RUCTURE,GRADING,GRAVEL SURFACI

SEAL & COVER

OVERLAY,SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

04/29/04

04/29/04

12/29/03

02/19/04

     10,060

    101,757

    721,492

      11,402

      94,734

     719,431

-    11,043

-    91,748

          0

           0

           0

     719,431

30

30

100

0

0

0

       1,140

       9,473

     107,915

           0

           0

     179,858

         573

       2,865

     160,824

         107

         956

     670,765

District 1 - Missoula

04404

04404

04B03

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

        359

      2,986

    719,431

     30

     30

    100

1

1

93

50

30

89

73

73

88

535.5

299.7

24

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

-    102,791

       3,345

     106,136       1,063

      10,613

1 323.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .87
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     833,309

04404

     825,567$

-    102,791$

     722,776$

     825,567$     671,828

     118,528

81

%

% 24.5 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

73 %32 %

    130

      0

    130

85%86%

$

$

$

$

$

$

$

$

$

       3,438

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

     164,262$

     190,471$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@state.mt.us

ssullivan@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

Days

Days

X

X

P

15922

15933

00083

0

0

58.66

.37

.5

58.66

.37

.5

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.597

.806

0

MI

MI

MI

KM

KM

KM

1.403

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(119)19

IM 90-2(102)106

IM 90-3(73)150

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

1744

3853

1422

119

102

073

000

000

000

140

170

180

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

10/13/04

03/25/02

04/07/03

11/15/04

05/22/02

04/25/03

10/22/02

10/08/04

08/06/03

  7,935,709

  2,973,320

 10,463,453

   7,425,190

   2,326,681

  10,940,052

     25,495

-    33,235

    135,702

           0

   2,187,913

0

90

0

0

0

13

     891,023

     186,134

   1,312,806

           0

     196,626

     358,302

     195,359

     990,582

   2,354,363

   2,187,912

  11,911,260

District 1 - Missoula

02904

06202

14303

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

  7,450,684

  2,293,446

 11,075,753

      0

     90

     13

32

100

109

40

99

75

99

15.2

8.9

8.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 6.612
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  21,372,482

  20,691,923$

     127,962$

  20,819,883$

  20,553,155$  16,453,535

   2,389,963

80% 9.4 %

181 SULLIVAN, SHEILA    
     90

     13

    103

178%64%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,544,243$

   2,400,455$

PENDING

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

LAKE                

MISSOULA            

GRANITE,POWELL   

Days

P

I

00005

00090

18.098

105.633

20.184

110.159

2.086

4.526

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.365

7.3

MI

MI

MI

KM

KM

KM

10.665

MI

KM

E

M

MI
KM

MI

MI

MI

PENDING
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District 1 - Missoula

56

District Totals:

Proj. Count: District Total  Length:
195.374

 135,105,743

 131,223,636$

   4,416,764$

 135,640,397$

 131,657,822$  94,752,034

  13,397,808

72% 12.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,560

    295

  3,855

63%

Time
Used

75%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,911,628$

  15,970,538$

Engineer

Estimate

Cont.

Pymts.

Days

315.12

MI

KM
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CM 0204(4)

BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

5093

4539

3611

4604

2137

004

047

046

030

003

000

000

000

000

000

180

221

180

183

140

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

02/07/05

05/14/02

05/14/02

07/07/03

04/11/05

04/06/05

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

    455,777

    489,988

  6,276,618

    380,575

  4,062,929

     378,878

     402,789

   5,672,421

     309,276

   3,590,287

          0

      1,086

    130,888

-     3,176

    342,993

           0

           0

   6,006,731

     324,300

   3,968,909

45

75

120

120

140

0

0

0

0

11

      37,888

      60,418

     453,794

      24,742

     359,029

           0

           0

     480,539

      35,673

     595,336

         722

      11,001

     432,490

      19,773

     618,184

       3,790

       4,029

   5,888,740

     318,633

   3,899,219

District 2 - Butte

01B04

06105

09402

09402

15303

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    378,878

    403,875

  5,803,309

    306,100

  3,933,280

     45

     75

    120

    120

    151

1

1

98

98

98

2

18

90

55

104

111

111

90

19.1

273

7.3

6.2

15.9

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.88
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,665,887

09402

  10,353,651$

     471,791$

  10,825,442$

  11,081,607$  10,114,411

     935,871

91

%

% 10.7 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    380

     11

    391

69%89%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,082,170$

   1,209,854$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD         

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

U

X

P

00204

01095

00019

.764

1.7

.596

1.24

1.7

12

.476

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

19.162

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 15-3(58)176

NH 11-1(42)0

STPP 60-1(15)12

BR 86-1(25)3

CM-STPU 7403(6)

JEFFERSON CITY - HELENA

SCOTT STREET - GARDINER

CULVERT-NO OF WHITE SULPHUR SP

BRIDGER CREEK - 3 KM NE OF BOZ

5TH & PARK - LIVINGSTON

3609

4300

5113

4230

4491

058

042

015

025

006

000

000

000

000

000

160

180

141

221

410

,SEAL & COVER,BRIDGE REPAIR

L & COVER

ROACHES

NG,CONCRETE SLAB STRUCTURE

K,CURB & STRIPPING

PLANT MIX BITUMINOUS SURFACING

PLANT BITUMINOUS SURFACING,SEA

REINFORCED BOX CULVERT AND APP

GRADE,GRAVEL,PLANT MIX SURFACI

TRAFFIC SIGNAL UPGRADE,SIDEWAL

09/02/03

06/02/03

08/30/04

12/13/04

11/15/04

10/17/03

09/02/03

10/06/04

02/07/05

10/08/04

10/15/04

04/14/05

  7,647,860

    341,779

    227,000

    726,037

    143,527

   7,529,803

     353,989

     178,997

     865,079

     126,408

    658,455

          0

     20,000

          0

-       228

     381,299

     212,991

           0

           0

120

40

45

90

30

26

0

0

0

0

     602,384

      35,399

      26,850

     103,809

      18,961

      57,195

      78,807

           0

           0

     772,677

      56,677

      64,750

      63,998

       3,574

   8,713,610

     354,167

     156,991

     149,758

       1,264

District 2 - Butte

01803

01503

02804

03304

03804

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.-BELGRADE      

HELENA SAND&GRAVEL DBA BLAHNIK

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

  8,188,258

    353,989

    198,997

    865,079

    126,180

    146

     40

     45

     90

     30

116

93

74

17

1

128

99

82

62

19

80

90

53

8.9

16

41.2

42.7

282.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

225-4295

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

PARK                

MEAGHER             

GALLATIN            

PARK                

Days

Days

P

P

P

00011

00060

00086

0

11.6

3.13

.946

11.6

3.13

.946

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.526

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMNORDHAGEN-BLAIR 444-9128

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI

MI

PENDING
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CM 7410(2)

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

STPS 259-1(5)0

GEYSER-PARK TO F ST-LIVINGSTON

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

NEWLAN CREEK ROAD

5097

4011

4317

4863

3079

5119

002

037

006

085

002

005

000

000

000

000

000

000

180

310

181

180

221

183

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

OVERLAY,SEAL & COVER

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

GUARDRAIL & SEAL & COVER

11/15/04

09/06/02

02/09/04

05/05/03

11/16/99

04/05/04

03/21/05

10/16/02

03/10/04

06/16/03

12/21/99

07/19/04

08/09/04

09/09/04

09/06/04

10/12/01

09/10/04

    338,043

  1,114,683

  1,840,821

  4,141,449

  2,712,516

     87,242

     402,319

   1,199,336

   1,775,892

   4,083,989

   1,848,513

      85,581

          0

     13,533

     80,323

     68,149

     78,134

-       595

           0

   1,219,684

           0

           0

   1,948,915

      85,581

60

60

60

90

150

45

0

2

0

6

6

0

      48,278

     119,934

     142,071

     326,719

     277,277

       8,558

           0

     207,346

           0

           0

     253,359

      17,972

       4,616

     196,161

     238,729

     358,427

     235,607

      16,008

       4,023

   1,219,683

   1,860,911

   3,950,248

   1,890,280

      82,576

District 2 - Butte

04704

06702

08104

08403

08B99

09304

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

    402,319

  1,212,870

  1,856,215

  4,152,138

  1,926,647

     84,987

     60

     62

     60

     96

    156

     45

1

100

105

97

97

96

10

95

168

110

93

89

95

92

103

115

44

114.7

16.1

12.8

9.1

12.5

19.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

MEAGHER             

Days

U

P

S

I

S

07410

00011

00294

00090

00259

0

30.68

0

340.3

0

1.28

31.25

27.05

354

4.61

1.28

.57

27.05

13.7

4.61

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.065

.919

43.629

22.097

7.435

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 360-1(4)0

NH 15-4(85)193 F

STPU 5807(8)

WHITE SULPHUR SPRINGS-NW

CEDAR STREET INTERCHANGE-HELEN

NORTH MAIN STREET-HELENA

5122

2354

2319

004

085

008

000

000

000

183

221

130

AL & COVER,SIGN,LIGHT,STEEL

,PRSTR CONC BEAM STR,WATER,

SEAL & COVER

GRADE,AGG SURF,PL.MIX SURF.,SE

GR,GRAVL,PL MIX SURF,PED UNDPS

04/05/04

05/11/01

10/11/01

07/19/04

06/26/01

11/12/01

09/10/04

08/04/03

10/01/04

09/27/04

    229,474

  3,648,604

  4,280,188

     231,468

   3,153,678

   3,995,495

-     1,390

    279,171

    603,913

   3,441,130

   4,952,513

45

180

120

0

14

41

      34,720

     315,368

     399,549

     543,661

     929,608

      32,673

     570,816

     867,228

     233,511

   3,420,634

   4,956,985

District 2 - Butte

09304

09401

12401

RIVERSIDE CONTRACTING, INC.   

MARONICK CONST. LLC           

MARONICK CONST. LLC           

    230,078

  3,432,849

  4,599,407

     45

    194

    161

101

99

100

94

105

93

44

105

111

14

16.7

17.5

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

-      1,985

     315,065

     317,049     316,087

      43,278

100 15.4

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 57.206
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,902,571

09304

  11,151,571$

     257,926$

  11,409,499$

  11,333,625$   9,903,412

   1,142,576

87

%

% 12.8 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     45

      0

     45

44 %92 %

    670

     14

    684

69%99%

$

$

$

$

$

$

$

$

$

      48,681

$

$

      52,692$

$

$

$

$

$

$

$

$

$

$

$

   1,271,220$

   1,289,237$

PENDING

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MEAGHER             

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

S

I

U

00360

00015

05807

0

193

.403

9.05

193

1.217

9.05

0

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.597

0

1.313

MI

MI

MI

KM

KM

KM

92.268

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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BR 8-2(47)43

STPP 89-1(8)2

STPP-STPE 49-1(16)0

LYNDALE OVERPASS-HELENA

DILLON - NO. MONTANA ST.

DILLON - NE

3398

1809

1811

047

008

016

000

000

000

140

140

140

D UNDERPASS,WATER,SEWER,SIGNAL

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

GRADE,GRAVEL,PLANT MIX SURF,PE

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

10/11/01

03/08/04

03/08/04

11/12/01

04/08/04

04/08/04

10/01/04

  2,094,289

  3,165,515

  3,422,465

   1,848,101

   2,585,835

   2,867,450

    286,664

    180,150

    622,603

   1,933,667

   2,729,314

   3,105,651

120

0

0

4

0

0

     184,810

     387,875

     430,118

     387,320

     483,048

     456,656

     342,387

     437,304

     388,013

   2,217,612

   2,983,657

   3,518,141

District 2 - Butte

12401

07C03

07C03

MARONICK CONST. LLC           

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

  2,134,765

  2,765,985

  3,490,053

    124

      0

      0

115

109

113

88

91

85

144 15.4

14.7

11

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,374,477

   6,587,980

  5,843,596

  5,453,285

     890,577

     802,753

   6,734,172

   6,256,038

   6,886,180

   5,834,965

   7,174,597

   6,501,798

     584,359

     817,993

104

111

16.9

12.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

07C03

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,595,231

     899,727

103

%

%

% 16.8 %

%

%

215 FELLOWS,TIM         

TIED

TIED

TIED

    120

      0

     45

      0

    165

      0

108

0

%

%

92

88

%

%

    300

     59

    359

107%96%

$

$

$

$

$

$

$

$

$

   1,209,615

     825,317

$

$

$

$

   1,316,928

     939,704

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,780,431$

   1,860,589$

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

BEAVERHEAD         

BEAVERHEAD         

Days

Days

P

P

P

00008

00089

00049

42.6

1.73

0

42.9

2.46

1.83

.3

.73

1.83

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

1.177

2.952

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 324-1(2)21

STPS 324-1(4)13

CM 1899(12)

15KM WEST OF GRANT - WEST

GRANT - WEST

OFF SYSTEM PAVING - BUTTE

4318

4476

4648

002

004

012

000

000

000

183

140

181

CING,SEAL & COVER

CING

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL & PLANT MIX SURFA

11/15/04

11/15/04

07/15/03

01/22/05

01/22/05

10/01/03

11/17/04

04/14/05

    679,523

  6,248,874

    590,927

     640,393

   5,742,102

     512,549

          0

-     3,606

-       480

           0

           0

           0

175

175

45

0

0

20

      64,039

     574,210

      61,506

           0

           0

           0

       2,319

     204,058

     116,999

      70,553

   1,200,944

     458,645

District 2 - Butte

11404

11404

01703

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

SCHELLINGER CONST CO.,INC.    

    640,393

  5,738,496

    512,069

    175

    175

     65

11

21

89

4

36

190 100

3.3

17

25.5

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

-      3,606

   6,378,889

   6,382,495   1,271,497

     638,249

20 16.2

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

11404

  11,835,780$

     799,147$

  12,634,927$

  12,217,460$   7,773,295

   1,456,242

64

%

% 13.3 %

%

212 HANCOCK,DALE        

TIED

TIED

    175

      0

    175

0 %32 %

    175

      0

    175

0%65%

$

$

$

$

$

$

$

$

$

     206,377

$

$

     638,249$

$

$

$

$

$

$

$

$

$

$

$

   1,031,694$

   1,577,953$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

                    

Days

Days

S 00324

21.25

27.76

6.51

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.5

MI

MI

MI

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY

WILLIAMS-DUANE

444-6242

444-7312

E

M

MI

MI

KM

KM

MI

MI

MI
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IM 15-2(74)122

STPS 276-1(7)0

IM 90-3(89)171

ROCKER SCALE SITE

ROCKER INTERCHANGE - NORTH

BANK STABILIZATION - PHOSPHATE

4197

4473

4261

074

007

089

000

000

000

111

140

510

BUILDING WITH SCALES,ADVANCE W

CING & SEAL & COVER

MSC SCALE SITE,OFF & ON RAMPS,

GRADING,GRAVEL,PLANT MIX SURFA

BANK STABILIZATION

04/29/04

04/29/04

03/08/04

06/10/04

06/10/04

07/27/04

11/09/04

  3,710,889

  1,309,649

     42,763

   3,178,400

   1,078,748

      39,841

     35,703

          0

-       462

   2,945,591

           0

      39,841

120

120

30

9

30

0

     286,056

      97,087

       5,976

     425,945

           0

      32,271

     343,526

     199,761

      26,586

   1,710,303

     910,270

      33,808

District 2 - Butte

03903

03903

01104

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

LITTLE BEAR CONST CO INC      

  3,214,104

  1,078,748

     39,378

    129

    150

     30

58

84

85

81

206

82

73

63

73

20.1

21.9

78.6

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      35,703

   4,292,852

   4,024,339   2,620,573

     383,143

65 20.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.256
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,611,465

03903

   4,769,697$

      35,223$

   4,804,921$

   4,536,888$   3,079,218

     444,649

68

%

% 21.4 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

     39

    159

59 %104 %

    165

     59

    224

71%113%

$

$

$

$

$

$

$

$

$

     543,287

$

$

     523,032$

$

$

$

$

$

$

$

$

$

$

$

     660,286$

     584,538$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

POWELL              

Days

Days

I

S

I

00015

00276

00090

122

.046

171.15

122

1.302

171.24

0

1.256

.09

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

2.025

.145

MI

MI

MI

KM

KM

KM

2.025

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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STPP-STPHS 14-1(17)11

IM 15-2(87)126

BR 81001(3)

SFCS 347-1(2)0

SFCS 411-1(6)6

DEEP CREEK CANYON

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

JCT S 288 - EAST

SPRINGHILL ROAD

5110

5701

4538

5105

5106

017

087

003

002

006

000

000

000

000

000

180

231

222

180

183

AL & COVER

6+0.316-1 INT MONTANA STREET

 COVER,BR DECK TREAT & RAILREV

PLANT MIX SURFACING OVERLAY,SE

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

PLANT MIX BIT.SURFACING,SEAL &

SEAL & COVER

05/27/04

05/05/04

04/05/04

03/07/05

02/07/05

08/20/04

05/10/04

05/10/04

06/10/04

10/15/04

08/23/04

  1,570,602

    209,618

    469,456

    553,628

    111,842

   1,520,497

     161,468

     368,593

     469,821

      97,494

-    12,274

     83,727

-     8,265

          0

          0

           0

     368,593

           0

           0

45

40

45

45

30

0

0

0

0

0

     152,050

      24,220

      55,289

      46,982

      11,699

           0

     125,322

           0

           0

     199,717

      20,845

     119,729

          73

       2,454

   1,337,107

     238,407

     339,402

       4,698

         976

District 2 - Butte

01504

01E04

04304

07205

09105

SCHELLINGER CONST CO.,INC.    

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

HOLLOW CONTRACTING            

JTL GROUP, INC.-BELGRADE      

  1,508,223

    245,195

    360,328

    469,821

     97,494

     45

     40

     45

     45

     30

88

148

92

1

1

131

86

96

0

21

87

20

109

14.9

8.7

35.3

1.6

251.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 19.549
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,957,909

   2,657,714$

      62,726$

   2,720,439$

   2,657,714$   1,954,398

     296,216

74% 18.9 %

211 HELD,TERRY          
    235

      0

    235

50%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     369,404$

     392,544$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER         

SILVERBOW           

BEAVERHEAD         

GALLATIN            

GALLATIN            

Days

P

I

X

S

S

00014

00015

81001

00347

00411

11.5

126.316

5.1

0

6.4

23.1

126.316

5.1

3.4

10.859

11.6

0

0

3.4

4.459

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.71

0

0

5.484

7.192

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

31.531

MI

KM

OLSEN-JOE

OLSEN-JOE

494-9636

494-9636

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPHS 205-1(26)26

STPHS 0002(625)

STPP 59-2(12)38

CM-STPP 50-2(37)88

STPHS 1299(21)

STPHS 16(47)

SAFETY IMPVMNT - W OF BOZEMAN

1998-D2-SLOPE FLATTENING

RINGLING - NORTH & SOUTH

19TH & MAIN - BOZEMAN

2000-SIGNING & ELECTRICAL-BOZE

2000-D2-SIGNING & ELECTRICAL

4433

4434

3878

4179

4713

4704

026

625

012

037

021

047

000

000

000

000

000

000

310

310

140

410

410

410

NING

TREATED BASE,PLANT MIX BIT.SUR

CING,STORM DRAIN,SEWER LINE,WA

AL MODIFICATION

IGNALS,SIDEWALK,CURB & GUTTER,

AUXILIARY LANES & FLASHERS

GRADING,FENCING,DRAINING & SIG

GRADE,GRAVEL SURFACING,CEMENT

GRADE,GRAVEL & PLANT MIX SURFA

2000 SIGNING & ELECTRICAL,SIGN

2000-D2 SIGNING & ELECTRICAL,S

11/15/04

08/02/04

03/07/05

04/05/04

04/05/04

04/05/04

02/24/05

08/23/04

05/03/04

05/03/04

05/03/04

11/30/04

09/30/04

09/30/04

09/30/04

  1,041,182

    124,157

  9,671,188

  1,601,354

    216,431

     47,263

     971,061

     136,256

   9,329,696

   1,948,038

     258,291

      60,118

          0

          0

          0

     59,932

          0

          0

           0

           0

           0

           0

           0

           0

60

45

200

45

45

45

0

0

0

10

0

0

     116,527

      16,351

     839,673

     292,206

      38,744

       9,018

           0

           0

           0

           0

           0

           0

      36,960

      43,659

      38,069

     336,936

      19,338

       3,349

     149,405

     101,226

      93,302

   1,968,414

     246,436

      51,906

District 2 - Butte

01604

02704

03205

05603

05603

05603

JTL GROUP, INC.-BELGRADE      

BULLOCK CONTRACTING           

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    971,061

    136,256

  9,329,696

  2,007,970

    258,291

     60,118

     60

     45

    200

     55

     45

     45

15

74

1

101

95

86

32

267

5

115

50

37

71

96

118

118

24.7

43.1

40.8

17.1

7.8

6.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tmccormick@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

GALLATIN            

STATEWIDE           

MEAGHER             

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

P

00205

00050

25.5

87.87

25.9

88.2

.4

.33

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.645

.532

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

BOLAN-DANIELLE 444-7295

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 50-2(50)48

NH 50-2(38)73

IM 0002(455)

BIG SKY - NORTH

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

4801

4008

3095

050

038

455

000

000

000

180

310

230

 & SEAL & COVER

INAGE,GUARDRAIL,STRIPING & SIG

COLD MILLING,PLANT MIX OVERLAY

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

05/05/03

02/09/04

06/02/03

07/07/03

04/19/04

07/07/03

10/12/04

11/17/04

10/29/04

04/02/05

  1,822,769

    795,775

  2,207,139

   1,827,316

     698,913

   1,658,567

     27,847

          0

     87,064

   1,903,287

     756,277

60

45

200

40

3

10

     146,185

      69,891

     199,028

     209,362

     173,944

     187,414

     165,474

     264,744

   1,903,186

     754,587

   1,536,823

District 2 - Butte

09403

04104

06503

RIVERSIDE CONTRACTING, INC.   

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

  1,855,163

    698,913

  1,745,631

    100

     48

    210

100

100

93

90

95

133

74

94

89

9.8

21.9

17.2

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

      59,932

   2,326,379

   2,266,447   2,266,756

     339,968

100 15.9

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 13.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,524,344

05603

  14,530,776$

      87,779$

  14,618,555$

  14,606,747$   4,513,875

   1,458,704

31

%

% 14.7 %

%

223 JEWETT, JIMMY       

     45

     10

     55

96 %106 %

    410

     50

    460

35%44%

$

$

$

$

$

$

$

$

$

     359,623

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

     665,725$

   1,521,881$

PENDING

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

P

P

I

00050

00050

00090

48.43

73.2

278.9

61.34

74.4

289.3

12.91

1.2

10.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.823

1.935

16.774

MI

MI

MI

KM

KM

KM

22

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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IM 90-6(91)313

IM 0002(508)

IM 90-6(90)304

STPS 346-1(6)1

CM 1215(3)

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MANHATTAN - DRY CREEK

HIGHLAND - KAGY TO MAIN - BOZE

4187

3871

3612

4865

5094

091

508

090

006

003

000

000

000

000

000

221

230

181

180

180

NG

ETORFIT

OVERLAY,SEAL & COVER

NG,SEAL & COVER

,SEAL & COVER,CONCRETE DECK &

GRADE,GRAVEL.PLANT MIX SURFACI

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

03/07/05

03/07/05

03/07/05

04/29/04

04/29/04

04/04/05

04/04/05

04/04/05

06/28/04

06/28/04

10/28/04

10/28/04

  5,299,047

  3,802,116

  4,436,189

    787,615

    291,773

   5,257,529

   2,543,425

   4,828,423

     934,368

     375,414

          0

          0

          0

          0

          0

           0

           0

           0

     956,225

           0

200

200

200

75

75

0

0

0

0

0

     420,602

     203,474

     386,274

      93,437

      37,541

           0

           0

           0

     172,119

           0

       8,983

       1,505

       3,389

     164,362

      39,800

      51,795

      35,340

      39,151

     934,594

     306,284

District 2 - Butte

08205

08205

08205

16404

16404

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

  5,257,529

  2,543,425

  4,828,423

    934,368

    375,414

    200

    200

    200

     75

     75

1

1

1

98

82

2

1

1

95

106

59

59

17.3

4.3

8.7

17.6

13

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

           0

  12,629,377

  12,629,377     126,286

   1,010,350

1 11

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

08205

% %

TIED

TIED

TIED

TIED

TIED

    200

      0

    200

0 %1 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      13,877

$

$

   1,010,350$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

I

I

I

S

U

00090

00090

00090

00346

01215

314.08

303.508

303.553

1.254

.012

314.08

313.447

313.674

7.971

1.635

0

9.939

10.121

6.717

1.623

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

16.031

16.324

10.834

2.618

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 346-1(9)0

BH 9029(32)

CM 1807(8)

MANHATTAN INTCH - EAST

MADISON RIVER - 52 KM S ENNIS

CONTINENTAL DRIVE - BUTTE

5121

4544

5095

009

032

008

000

000

000

180

231

181

,SEAL & COVER

GE,GRADING,AGGREGATE,PLANT MIX

COVER

COLD MILLING,PLANT MIX OVERLAY

REHABILITATION OF A TRUSS BRID

MILL,PLANT MIX OVERLAY,SEAL &

04/29/04

07/09/04

05/27/04

06/28/04

11/01/04

08/09/04

10/28/04

    143,718

    698,150

    458,307

     178,298

     732,836

     350,529

          0

          0

          0

     215,311

           0

     357,337

75

90

45

0

0

0

      17,830

      95,269

      35,053

      27,990

           0

      49,822

      25,681

     152,592

      38,571

     213,910

     645,349

     352,337

District 2 - Butte

16404

16504

06604

JTL GROUP, INC.-BELGRADE      

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

    178,298

    732,836

    350,529

     75

     90

     45

99

88

99

92

160

77

59

30

98

12

23.6

10.9

3

Contract Totals for :

Proj. Count:
   1,223,106

  1,488,080

           0

   1,488,080

   1,546,950   1,454,788

     148,808

94 15.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 41.001
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,461,522

16404

  17,207,773$

      87,064$

  17,294,837$

  17,324,007$   4,517,833

   1,523,346

26

%

% 18.3 %

%

219 JOHNSON,RICKIE      

TIED

TIED

     75

      0

     75

59 %97 %

    610

     13

    623

49%48%

$

$

$

$

$

$

$

$

$

     229,843

$

$

     237,650$

$

$

$

$

$

$

$

$

$

$

$

     826,530$

   1,716,241$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

MADSION             

SILVER BOW          

Days

Days

S

X

U

00346

29220

01807

.253

.1

5.788

1.254

.1

9.472

1.001

0

3.684

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.615

0

5.942

MI

MI

MI

KM

KM

KM

66.131

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 115-2(8)0

CM 1805(10)

STPP 84-2(4)12

BUTTE - WEST

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

5100

4173

1832

008

010

004

000

000

000

160

410

140

COVER

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

MILL,PLANT MIX OVERLAY,SEAL &

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

05/27/04

03/08/04

09/26/02

08/09/04

05/03/04

12/09/02

10/15/04

04/14/05

    798,846

    755,471

  9,627,840

     625,894

     620,068

   8,685,411

     66,828

     39,902

    353,944

     689,680

   9,052,916

45

75

200

4

11

4

      62,589

      62,007

     781,687

     110,348

     904,536

      93,294

     139,334

     902,123

     686,527

     618,959

   9,042,750

District 2 - Butte

06604

14204

15902

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

    692,722

    659,970

  9,039,355

     49

     86

    204

100

100

100

85

225

100

90

83

93

13.6

22.5

10

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

      66,828

   1,043,251

   1,047,017   1,038,864

      97,642

99 12.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 15.03
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,640,464

06604

  10,281,902$

     460,674$

  10,742,576$

  10,720,001$  10,700,573

     941,336

100

%

% 11 %

%

218 STARCEVICH JOHN R.  

TIED

     45

      4

     49

90 %82 %

    320

     19

    339

90%104%

$

$

$

$

$

$

$

$

$

     131,865

$

$

     160,170$

$

$

$

$

$

$

$

$

$

$

$

   1,173,322$

   1,126,713$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

SILVEER BOW         

SILVER BOW          

GALLATIN            

Days

I

U

P

00115

01805

00084

0

.792

12.3

1.32

.918

22.2

1.32

.126

9.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.129

.203

15.968

MI

MI

MI

KM

KM

KM

24.242

MI

KM

BENTE-FREDRICK 444-7634

E

E

E

MI
KM

MI

MI

MI

PENDING
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District 2 - Butte

53

District Totals:

Proj. Count: District Total  Length:
169.746

 107,951,480

  99,315,941$

   4,090,533$

 103,406,475$

 102,335,162$  71,865,856

   9,701,051

70% 13.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,385

    251

  3,636

63%

Time
Used

81%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,633,459$

  11,881,934$

Engineer

Estimate

Cont.

Pymts.

Days

273.785

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

IM 15-5(100)291

NH 24-1(59)32

NH 24-1(60)27

BR 41-1(19)32

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

CLEARWATER JCT - EAST

JCT MT 83 - WEST

BLACKFOOT R-HELMVILLE (PH II)

5430

2141

3888

5070

5451

3980

016

022

100

059

060

019

000

000

000

000

000

000

180

130

140

181

181

221

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

OVER

URFACING,REMOVAL OF STRUCTURE

OVER

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

PLANT MIX BIT.OVERLAY,SEAL & C

GRADING,GRAVEL,PLANT MIX BIT.S

PLANT MIX BIT.OVERLAY,SEAL & C

07/09/04

06/02/03

10/11/01

03/07/05

03/07/05

03/07/05

09/07/04

07/07/03

11/06/01

04/06/05

04/06/05

04/06/05

07/21/04

04/04/05

    236,738

 11,658,171

 12,118,035

  1,741,173

    905,954

    411,802

     322,469

  10,894,156

  11,612,453

   1,422,615

     738,860

     472,458

          0

    405,026

    576,726

          0

          0

          0

           0

           0

  12,612,182

           0

           0

           0

30

0

240

80

80

80

0

2

14

0

0

0

      32,247

     871,533

   1,393,494

     113,809

      59,109

      37,797

           0

           0

     756,731

           0

           0

           0

      19,767

     649,698

     684,567

         636

           0

       2,253

     195,114

  11,180,582

  12,582,477

           0

           0

           0

District 3 - Great Falls

02604

05503

05601

06205

06205

06205

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    322,469

 11,299,182

 12,189,179

  1,422,615

    738,860

    472,458

     30

      2

    254

     80

     80

     80

61

103

100

0

0

0

61

75

90

1

0

6

77

100

10.1

5.8

5.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

MISSOULA            

MISSOULA            

POWELL              

Days

U

P

P

P

05210

00010

00024

00041

4.93

0

26.725

31.74

6.137

1.755

31.717

32.512

1.207

1.755

4.992

.772

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.947

2.831

8.052

1.245

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPHS 331-1(4)0

CM 5215(1)

BR 9018(19)

2000-GUARDRAIL-WEST OF BELT

13TH ST S-10TH TO 21ST-GT FALL

ROCKY COULEE - 33 KM N OF CUT

4717

4563

4188

004

001

019

000

000

000

310

140

221

.SURFACING,STORM DRAIN,SIDEWAL

/REINFORCED BOX CULVERT & GRAV

GUARDRAIL & SIGNING

GRADING,GRAVEL & PLANT MIX BIT

REPLACEMENT TIMBER STRUCTURE W

02/07/05

04/29/04

03/08/04

06/11/04

04/12/04

06/26/04

04/14/05

    161,799

  1,423,995

    387,156

     153,992

   1,398,321

     373,479

          0

-     2,001

          0

           0

           0

           0

30

100

60

0

0

0

      12,319

     125,849

      48,552

           0

           0

           0

       2,343

     192,633

      57,138

           0

   1,303,630

     344,587

District 3 - Great Falls

07105

10404

05204

HIGHWAY SPECIALTIES, INC.     

UNITED MAT'LS OF GREAT FALLS  

WILLOW CREEK CONSTRUCTION     

    153,992

  1,396,320

    373,479

     30

    100

     60

0

93

92

19

153

118

100

35

14.8

16.6

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,633,933           0

     210,715

0 0

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 9.626
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  28,657,667

06205

  27,015,324$

     979,751$

  27,995,075$

  28,015,053$  25,261,803

   2,646,157

90

%

% 6.1 %

%

388 AAFEDT, RANDY       

     80

      0

     80

0 %1 %

    480

     16

    496

76%77%

$

$

$

$

$

$

$

$

$

       2,889

$

$

     210,715$

$

$

$

$

$

$

$

$

$

$

$

   1,551,897$

   2,009,394$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CASCADE             

CASCADE             

GLACIER             

Days

Days

S

X

00331

18410

0

5.6

.9

5.6

.9

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

0

MI

MI

MI

KM

KM

KM

15.527

MI

KM

NORDHAGEN-BLAIR 444-9128

E

M

E

MI

MI

KM

KM

MI

MI

MI
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SMP 1899(03)

STPS 358-1(3)18

ER 409-1(6)32

FBD-MT 0002(524)

GREAT FALLS DISTRICT - CRUSH A

PONDERA/GLACIER CNTY LINE SLID

MTS 409 SLIDE-S OF WHITLASH

FERRY REHABS - MISSOURI RIVER

4966

4477

5234

4493

003

003

006

524

000

000

000

000

999

310

151

650

EMNTS ASSOCIATED WITH SLIDE

 PLACE,SEED & DRAINAGE

BOAT-CROSSING SITES

STOCKPILE

ROADWAY ROADSIDE SAFETY IMPROV

GRADE,GRAVEL,TOPSOIL SALAVGE &

RREHABILITATION OF THREE FERRY

09/26/02

04/07/05

11/24/03

02/09/04

04/02/03

04/26/04

03/22/04

05/31/03

06/12/04

10/05/04

09/14/04

    487,193

  2,018,717

    124,605

    832,037

     491,198

   2,187,253

     138,914

     767,347

     85,259

          0

     18,400

          0

           0

           0

     203,864

           0

0

0

30

0

0

0

0

0

      49,120

     218,725

      16,670

      61,388

           0

           0

      47,832

           0

           0

       1,238

      45,358

     182,792

     579,271

           0

     181,992

     712,287

District 3 - Great Falls

11602

15504

01B03

06104

TREASURE STATE CONSTRUCTION   

S K CONSTRUCTION, INC.        

CENTURY COMPANIES, INC.       

DIAMOND CONSTRUCTION, INC.    

    576,457

  2,187,253

    157,314

    767,347

      0

      0

     30

      0

118

0

89

93

0

1

95

298

57 24.9

25.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,893,066

   3,051,930$

      85,259$

   3,137,189$

   3,051,930$     923,858

     316,397

30% 6.3 %

386 BECKEDAHL MARK      
     60

      0

     60

35%18%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      58,376$

     316,397$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER,PONDERA

PONDERA,GLACIER

LIBERTY             

STATEWIDE           

Days

Days

S

S

00358

00409

0

17.6

31.7

0

17.6

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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SFCN 10-2(27)52

CM 5707(3)

CM 5709(7)

STPS 233-1(8)22

NH 1-6(50)383

LOMA - BOX ELDER

10TH ST-1ST TO 5TH AVE-HAVRE

13TH ST-MONROE TO 1ST-HAVRE

40 KM NORTH OF HAVRE - NORTH

14TH AVE SIGNAL - HAVRE

3954

5128

5129

4479

4960

027

003

007

008

050

000

000

000

000

000

181

180

180

140

410

L & COVER

INOUS SURFACING,SEAL & COVER

,SIDEWALKS,CURB & GUTTER

,SIDEWALK,CURB & GUTTER

SIDEWALK,SIGNING & PAVEMENT MA

PLANT MIX OVERLAY,LEVELING,SEA

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SIGNAL,MEDIAN CONCRETE,CURB &

09/26/02

08/02/04

08/02/04

08/02/04

05/27/04

03/04/03

10/05/04

10/05/04

10/05/04

08/02/04

10/17/03

10/29/04

  4,519,540

    154,917

    122,358

  4,640,516

    137,938

   4,355,420

     192,045

     141,332

   5,042,221

     144,910

      1,096

          0

          0

          0

          0

           0

           0

           0

           0

     185,003

75

120

120

120

30

0

0

0

0

0

     348,434

      23,045

      16,960

     605,067

      17,389

           0

           0

           0

           0

      48,090

     175,505

       2,366

       2,096

     321,146

      41,839

   4,690,975

      27,302

      29,256

   1,517,583

     164,829

District 3 - Great Falls

06902

07704

07704

07704

08504

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

CENTRAL ELECTRIC, INC.        

  4,356,516

    192,045

    141,332

  5,042,221

    144,910

     75

    120

    120

    120

     30

108

14

21

30

89

50

10

12

53

87

121

24

24

24

97

3.7

8.7

7.2

21.2

25.4

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

           0

   5,375,598

   5,375,598   1,574,141

     645,072

29 20.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 9.765
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,531,911

07704

  10,782,189$

      19,496$

  10,801,685$

  10,887,232$   7,324,224

   1,088,953

67

%

% 10.5 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      0

    120

24 %50 %

    255

      0

    255

65%67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     325,608

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     771,102$

   1,150,816$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CHOUTEAU            

HILL                

HILL                

HILL                

HILL                

Days

U

U

S

P

05707

05709

00233

00001

1.22

.31

21.558

383

1.5

.74

30.613

383

.28

.43

9.055

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.452

.694

14.605

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

15.751

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5899(20)

CM 5805(9)

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

BENTON-CUSTER TO WILDER-HELENA

4014

4440

4715

3406

4570

5130

064

019

020

014

020

009

000

000

000

000

000

000

410

310

410

310

130

181

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

OVERLAY,SEAL & COVER,BRIDGE DE

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

COLD MILLING,PL.MIX.SURFACING,

11/15/04

12/13/04

07/09/04

03/10/03

07/07/03

07/09/04

04/06/05

02/24/05

09/07/04

06/05/03

08/12/03

09/21/04

11/23/04

08/11/04

    138,491

  1,519,358

    355,625

  1,591,986

    437,026

    274,998

     100,000

   1,616,872

     395,085

   1,511,563

     509,544

     307,467

          0

          0

      8,262

    187,659

      9,905

          0

           0

           0

     434,525

   1,765,596

           0

30

75

45

110

60

60

0

-3

0

14

0

0

      15,000

     194,025

      39,508

     181,388

      40,764

      27,672

           0

           0

     157,402

     335,463

           0

       8,069

      77,097

     128,434

     353,061

      78,981

      41,070

       1,000

      48,317

     365,261

   1,733,747

     548,159

      74,651

District 3 - Great Falls

03B04

05904

07903

07B02

08603

11604

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    100,000

  1,616,872

    403,347

  1,699,221

    519,449

    307,467

     30

     72

     45

    124

     60

     60

1

3

84

98

108

24

54

40

82

105

194

148

47

101

83

806.9

159.6

35.2

20.4

14.4

55

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

U

U

U

M

U

00008

05809

05809

05809

04354

05805

42.468

1.7

1.15

2.7

.322

0

42.676

2.8

1.15

4.1

.824

1.18

.208

1.1

0

1.4

.502

1.18

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.335

1.774

0

2.258

.81

1.903

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

WILLIAMS-DUANE 444-7312

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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CM-BH 5815(5)

SFCI 15-4(96)218

STPS 219-1(2)0

CRUSE-PARK TO 11TH AVE-HELENA

WOLF CREEK - NORTH & SOUTH

PENDROY - EAST & WEST

5131

4874

4634

005

096

002

000

000

000

181

180

181

ERLAY,SEAL & COVER,SIDEWALK &

NG OVERLAY,SEAL & COVER

COLD MILLING,PL MIX SURFACE OV

MILL,FILL,SEAL & COVER

LEVELING,PLANT MIX BIT.SURFACI

07/09/04

09/26/02

03/07/05

09/21/04

01/20/03

04/14/04

12/21/04

    225,401

  1,979,293

  1,428,981

     251,993

   1,829,876

   1,322,664

          0

    127,533

          0

           0

           0

           0

60

60

45

0

4

0

      22,679

     146,390

     158,720

           0

           0

           0

      29,776

      90,065

      18,738

      52,718

   1,821,171

           0

District 3 - Great Falls

11604

11902

01205

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

SCHELLINGER CONST CO.,INC.    

    251,993

  1,957,409

  1,322,664

     60

     64

     45

21

100

0

131

62

12

83

92

56.5

4.9

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     559,460     127,369

      50,351

23 55.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 16.107
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,522,178

11604

   6,522,400$

     333,359$

   6,855,758$

   6,815,873$   4,645,024

     667,426

68

%

% 17.4 %

%

387 CARLSON, JACK       

TIED

     60

      0

     60

83 %141 %

    440

     15

    455

56%86%

$

$

$

$

$

$

$

$

$

      70,846

$

$

      50,351$

$

$

$

$

$

$

$

$

$

$

$

     806,553$

     939,395$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

TETON               

Days

Days

U

I

05815

00015

0

218.23

.847

229.1

.847

10.87

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.366

17.532

MI

MI

MI

KM

KM

KM

25.978

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-6(35)309

IM 15-8(60)354

NH 1-7(35)398

DUTTON NORTH & SOUTH

SHELBY - N & S

MILK RIVER BRIDGE - WEST OF CH

3889

4875

5559

035

060

035

000

000

000

140

181

221

CLED MIX SURFACEING,DRAINAGE

OUS SURFACING,SEAL & COVER

NG,PRESTRESSED CONCRETE STU

COLD MILL,GRADE,HOT PLANT RECY

COLD MILLING,PLANT MIX BITUMIN

GRADE,GRAVEL,PLANT MIX SURFACI

08/02/04

04/05/04

02/27/04

08/25/04

07/13/04

03/03/04

09/28/04

04/13/05

  8,422,941

  1,568,749

  3,113,819

  10,157,639

   1,400,000

   2,884,747

          0

          0

        953

           0

   1,400,000

150

60

0

0

0

0

     914,188

     126,000

     432,712

           0

     196,000

     681,807

     185,395

     269,061

   4,553,520

   1,350,302

   2,948,979

District 3 - Great Falls

13604

14304

16304

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

RIVERSIDE CONTRACTING, INC.   

 10,157,639

  1,400,000

  2,885,700

    150

     60

      0

45

96

102

75

95

62

33

102

15

13.7

9.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.13
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  11,420,671

  12,880,303$

           0$

  12,880,303$

  12,880,303$   5,903,822

   1,198,908

46% 15 %

383 KLETTE, MIKE        
    255

      0

    255

43%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     885,940$

   1,268,908$

PENDING

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

383

382

381

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

278-7078

455-8323

454-5921

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

mklette@state.mt.us

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

TETON               

TOOLE               

BLAINE              

Days

Days

Days

I

P

00015

00001

309.18

397.2

322.31

398.2

13.13

1

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

21.177

1.613

MI

MI

MI

KM

KM

KM

21.177

MI

KM

MARTIN-TOM 444-9252

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI

PENDING
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NH 3-1(12)0 F

NH 3-1(13)2 F

CM 5203(11)

CM 5224(2)

CM 5225(4)

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

4TH AVE.SW - 6TH TO 3RD ST.-GT

5TH ST. S.-PARK TO 10TH AVE. S

PARK GARDEN - FOX FARM TO 14TH

1504

1504

5125

5126

5127

012

013

011

002

004

000

000

000

000

000

130

130

183

180

183

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

AL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

08/31/00

08/31/00

04/29/04

04/29/04

04/29/04

11/14/00

11/14/00

05/07/04

05/07/04

05/07/04

12/11/02

12/11/02

10/22/04

10/22/04

10/22/04

  4,125,575

  8,245,979

     36,229

    361,410

     32,465

   3,643,416

   7,662,635

      36,134

     456,407

      32,372

      3,245

    363,169

          0

          0

          0

   3,789,420

   8,226,363

      40,810

           0

      35,203

240

240

45

45

45

0

2

0

0

0

     291,473

     613,011

       4,336

      54,769

       3,885

     644,201

     658,109

       7,346

           0

      10,209

     617,498

     617,113

       6,025

      51,034

       4,132

   3,655,143

   8,059,146

      38,809

     450,389

      33,202

District 3 - Great Falls

03800

03800

05404

05404

05404

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

  3,646,661

  8,025,804

     36,134

    456,407

     32,372

    240

    242

     45

     45

     45

96

98

95

99

94

96

94

82

93

40

100

100

82

82

82

16.9

7.7

15.5

11.3

12.4

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

  12,371,554

     430,104

 11,306,051

    524,913

     366,414

           0

  11,672,465

     524,913

  12,015,783

     532,420

  11,714,289

     522,400

     904,484

      62,990

97

98

10.5

11.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

05404

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    240

     45

      2

      0

    242

     45

100

82

%

%

95

85

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,234,611

      61,191

$

$

$

$

   1,302,310

      72,324

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

ACTIVE

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

U

U

U

05203

05224

05225

.012

.01

0

.424

1.289

.48

.412

1.279

.48

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.665

2.063

.774

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS-IM 0002(627)

NH-CM 60-2(62)91

NH-STPE 5205(18)

STPS 219-2(2)16

1998-D3-ELECTRICAL

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

CONRAD - SOUTHWEST

4438

4323

4042

2945

627

062

018

002

000

000

000

000

410

160

130

140

ING & BARRIERS

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

ACING

INSTALLATION OF FLASHERS,LIGHT

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

GRADING,GGRAVEL,PLANT MIX SURF

02/10/03

07/09/04

05/27/04

07/07/03

04/29/02

08/09/04

07/06/04

08/04/03

10/03/03

11/18/04

09/30/04

    341,174

  1,592,316

  6,938,185

  2,349,814

     338,624

   1,937,326

   6,656,255

   2,350,696

          0

    129,704

    242,671

    101,117

     357,115

           0

           0

   2,444,341

45

60

0

120

0

1

0

5

      33,862

     174,359

     798,751

     235,070

      42,638

           0

           0

     317,765

      30,191

     261,138

     572,663

     264,661

     335,890

   1,800,361

   3,823,774

   2,360,801

District 3 - Great Falls

06C02

09604

15304

02503

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

SCHELLINGER CONST CO.,INC.    

    338,624

  2,067,030

  6,898,926

  2,451,813

     45

     61

      0

    125

94

93

57

97

71

150

72

83

104

103

86

9

14.5

15

11.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 5.201
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,673,333

  20,763,169$

     738,789$

  21,501,958$

  21,498,899$  18,196,714

   1,974,446

85% 11.9 %

381 VOSEN, ROBERT       
    390

      3

    393

99%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,159,794$

   2,390,382$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

301

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE,L.& C.     

CASCADE             

CASCADE             

PONDERA             

Days

Days

P

U

S

00060

05205

00219

91.21

5.42

16.4

92.19

7.47

19.74

.98

2.05

3.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.581

3.306

5.387

MI

MI

MI

MI

KM

KM

KM

KM

8.389

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR-STPP 80-1(17)4

BR 9-2(10)47

BR 9037(21)

BR 9025(34)

SFCS 365-1(6)1

SHONKIN CREEK-SOUTH OF FT BENT

USRS CANAL - 13KM NE OF AUGUST

COULEE - 3 KM SW OF CONRAD

MISSOURI RIVER - CRAIG

EAST OF BRADY - EAST

3887

4235

4547

2795

5139

017

010

021

034

006

000

000

000

000

000

221

221

222

221

181

RUCTURE,APPROACHES & SLIDE

VEL,PL.MIX.BIT.SURF.,SEAL & CO

T,GRADING,AGG.SURFACING OF APP

TRUCTURE,GRADING,GRAVEL SURFAC

,LEVELING,SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

PREST.CONC.BM.BRIDGE,GRADE,GRA

REMOVE BRIDGE,REPLACE W/CULVER

CONCRETE,PRE-STRESSED GIRDER S

PLANT MIX BITUMINOUS SURFACING

03/10/03

02/07/05

11/15/04

04/29/04

02/07/05

05/27/03

04/05/05

03/02/05

07/16/04

02/17/05

  3,079,264

  1,517,387

    226,851

  4,081,869

  1,500,771

   2,177,751

   1,384,237

     187,179

   3,362,748

   1,330,819

     23,370

          0

          0

          0

          0

   2,261,072

           0

           0

           0

           0

120

100

45

210

45

0

0

0

0

0

     261,330

     166,108

      18,718

     504,412

     106,466

     384,382

           0

           0

           0

           0

     387,512

      34,915

      23,083

     332,284

       3,171

   2,188,548

           0

      68,190

   1,331,956

           0

District 3 - Great Falls

03203

05105

07B04

09404

12105

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

J & S CONSTRUCTION INC.       

MORGEN & OSWOOD CONST. CO.,INC

SCHELLINGER CONST CO.,INC.    

  2,201,121

  1,384,237

    187,179

  3,362,748

  1,330,819

    120

    100

     45

    210

     45

97

0

36

40

0

101

21

123

66

3

106

45

17.7

33.9

24.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 17.512
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,755,956

  10,793,430$

     124,487$

  10,917,917$

  10,970,396$   5,949,495

   1,292,104

54% 17.6 %

385 WOODHOUSE, HAROLD   
    640

      5

    645

51%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,045,626$

   1,497,851$

COMPLETED

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CHOUTEAU            

TETON               

PONDERA             

LEWIS & CLARK      

PONDERA             

Days

P

X

X

S

00080

37340

25013

00365

3.794

.7

.3

.83

4.486

.7

.3

14.31

.692

0

0

13.48

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.116

0

0

21.742

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

28.245

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 3 - Great Falls

44

District Totals:

Proj. Count: District Total  Length:
72.341

  97,568,601

  94,693,492$

   2,282,094$

  96,975,585$

  97,004,433$  71,153,919

   9,617,103

73% 10.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,520

     39

  2,559

66%

Time
Used

75%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,548,349$

  10,005,855$

Engineer

Estimate

Cont.

Pymts.

Days

116.68

MI

KM
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NH 22-3(9)88

NH 22-3(8)81

SFCS 573-1(1)0

NH 62-2(17)27 F

CULVERT N. OF CULBERTSON

CULBERTSON - NORTH

MEDICINE LAKE - EAST

NORTHWEST OF SIDNEY - NORTH

4832

5152

5163

1041

009

008

001

017

000

000

000

000

310

181

180

140

EAL & COVER

ANT MIX SURF,SEAL & COVER

CULVERT REPLACEMENT

PLANT MIX BITUMINOUS OVERLAY,S

PLANT MIX OVERLAY,SEAL & COVER

GRADING,CEMENT TREATED BASE,PL

07/09/04

07/09/04

02/07/05

07/07/03

08/04/04

08/04/04

03/30/05

08/21/03

    261,109

    933,629

  1,756,669

  9,438,736

     448,456

   1,063,535

   1,480,619

   9,760,513

          0

          0

          0

    266,957

           0

           0

           0

  10,084,036

90

90

50

200

0

0

0

0

      53,815

     127,624

     148,062

     878,446

           0

           0

           0

   1,027,952

      58,433

     105,976

       6,913

     935,480

     406,723

     920,145

           0

   8,848,858

District 4 - Glendive

08604

08604

15105

25403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

PRINCE, INC                   

FRANZ CONSTRUCTION, INC       

    448,456

  1,063,535

  1,480,619

 10,027,469

     90

     90

     50

    200

91

87

0

88

109

83

5

91

79

79

97

14.4

11.5

10.6

2

Contract Totals for :

Proj. Count:
   1,194,738

  1,511,991

           0

   1,511,991

   1,511,991   1,326,868

     181,439

88 12.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 38.951
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,390,143

08604

  12,753,123$

     266,957$

  13,020,079$

  13,076,646$  10,175,726

   1,207,947

78

%

% 10.9 %

%

401 ARTHUR, RONALD T.   

TIED

TIED

     90

      0

     90

79 %91 %

    340

      0

    340

78%82%

$

$

$

$

$

$

$

$

$

$

$

$

     164,409

$

$

     181,439$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,106,802$

   1,357,453$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

ROOSEVELT           

SHERIDAN            

RICHLAND            

Days

P

P

X

P

00022

00022

46201

00062

87.93

81.35

0

21.23

87.9

88.62

14.872

38.069

-.03

7.27

14.872

16.839

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-.048

11.726

23.987

27.16

MI

MI

MI

MI

KM

KM

KM

KM

62.825

MI

KM

ATKINS-TOM 444-6230

E

E

E

E

MI
KM

MI

MI

MI

MI
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BR 9017(13)

BR 446-1(3)0

BR 14-6(14)257

STPP 22-1(7)8

WOODY CR-43 KM NE OF JORDAN

ROSEBUD CR-3 KM W OF ROSEBUD

PORCUPINE CREEK - 8 KM SE OF V

FLAXVILLE - E & W

4541

4241

4535

2023

013

003

014

007

000

000

000

000

221

221

221

140

URE,GRADING,GRAVEL,PLANT MIX

ACING OF APPROACHES & PRE-STRE

INOUS SURFACING,SEAL & COVER

STRUCTURE & APPROACHES

CONC.PRESTRESSED GIRDER STRUCT

GGRADING,GRAVEL,PLANT MIX SURF

GRADING GRAVEL,PLANT MIX BITUM

04/29/04

11/15/04

04/29/04

09/06/02

06/14/04

02/09/05

07/13/04

10/31/02

10/12/04

10/25/04

    379,591

    529,040

    734,166

  3,982,293

     429,919

     504,738

     859,177

   4,064,874

          0

          0

-     1,320

    191,205

     450,507

           0

     868,614

   4,521,312

80

45

110

160

0

0

0

16

      42,992

      70,663

      77,326

     528,434

      72,081

           0

     147,664

     528,434

      61,755

      36,998

     126,244

     546,043

     440,989

      72,680

     846,173

   4,454,739

District 4 - Glendive

03404

04B04

14404

03801

RIVERSIDE CONTRACTING, INC.   

T C A, INC.                   

SLETTEN CONSTRUCTION CO       

M K WEEDEN CONSTRUCTION, INC. 

    429,919

    504,738

    857,857

  4,256,079

     80

     45

    110

    176

98

14

97

99

86

52

85

103

85

77

97

14

50.9

14.9

12.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,642,797

   1,793,834$

-      1,320$

   1,792,514$

   1,823,859$   1,359,842

     190,981

75% 16.5 %

406 BACON, DAVID        
    235

      0

    235

65%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     224,997$

     290,408$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

ROSEBUD             

CASCADE             

DANIELS             

Days

Days

X

S

P

P

17013

00446

00014

00022

5.1

.32

257.21

7.6

5.1

.32

257.21

14.8

0

0

0

7.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

0

11.613

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCS 363-1(7)9

SFCS 251-2(5)32

SFCP 31-1(14)45

STPS-PLH 323-1(15)51

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

SOUTH OF OPHEIM SOUTH

ALBION - NORTH & SOUTH

4838

4354

5156

4138

007

005

014

015

000

000

000

000

140

181

140

140

NG,SEAL & COVER

L & COVER

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL SURFACING

10/13/04

02/07/05

07/09/04

11/07/02

02/11/05

08/06/04

02/18/03

06/07/04

12/21/04

    934,548

    785,290

    392,141

  4,164,409

     844,327

     770,525

     448,431

   3,835,198

          0

          0

          0

    490,316

           0

           0

           0

   4,205,500

90

45

75

150

0

0

0

16

      84,433

      61,642

      53,812

     306,816

           0

           0

           0

     815,000

      43,679

         411

      89,086

     826,850

     143,593

           0

     437,250

   4,204,272

District 4 - Glendive

04804

06204

12604

09B02

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

WESTWAY CONSTRUCTION, INC.    

    844,327

    770,525

    448,431

  4,325,514

     90

     45

     75

    166

17

0

98

100

52

1

166

101

69

87

30.4

20.4

19.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,094,272

   6,128,157$

     191,205$

   6,319,362$

   6,584,595$   5,035,582

     728,321

76% 13.5 %

409 BUTZLAFF, MIKE      
    370

     16

    386

58%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     679,219$

     728,321$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

DANIELS,ROOSEVE

VALLEY              

CARTER              

Days

Days

S

P

S

00363

00031

00323

8.81

45.15

50.652

9.89

45.5

61.67

1.08

.35

11.018

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.742

.565

17.771

MI

MI

MI

MI

KM

KM

KM

KM

13.92

MI

KM

ATKINS-TOM

ATKINS-TOM

444-6230

444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 18-2(14)31

BR 32-1(11)34

NH-STPE 1-8(25)499 F

BR 511-1(5)6

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

US. 2-SACO

WHITETAIL CR - WHITETAIL

2461

3417

1515

4240

014

011

025

005

002

000

000

000

140

221

140

221

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

RESSED CONCRETE BEAM BRIDGE

NCRETE BEAM BRIDGE

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

GRD,GRVL,PL MIX BIT SURF,PREST

CONSTRUCTION OF PRESTRESSED CO

05/27/04

07/09/04

11/07/02

04/05/04

07/19/04

09/20/04

02/13/03

06/30/04

  7,996,830

  2,836,563

  1,912,640

    551,985

   8,725,915

   3,054,394

   2,075,365

     673,427

-    18,863

          0

          0

          0

           0

           0

   2,204,848

     710,916

200

120

120

75

1

0

7

0

     698,073

     244,352

     249,044

      80,811

           0

           0

     212,825

     113,746

           0

     218,780

     198,352

      94,239

   5,066,479

   1,451,427

   2,097,101

     672,185

District 4 - Glendive

10504

03604

08802

11304

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  8,707,052

  3,054,394

  2,075,365

    673,427

    201

    120

    127

     75

58

48

95

95

0

90

93

83

42

30

99

95

15.1

9.5

14

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 11.018
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     471,453$

  13,032,566$

  12,931,415$   9,270,751

   1,004,889

72% 8.9 %

405 FLEMING, JAY        
    350

     17

    367

63%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     826,850$

   1,513,073$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD,GARFIELD

ROOSEVELT           

PHILLIPS            

DANIELS             

Days

Days

P

P

S

00032

00001

00511

34.3

499.1

6.3

34.3

499.7

6.3

0

.6

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.968

0

MI

MI

MI

MI

KM

KM

KM

KM

17.771

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 57-7(19)326

STPP-STPHS 57-7(20)327

IM 94-6(49)191

STPP 98-1(4)0

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

DAWSON CO LINE - NE

BUSINESS LOOP - GLENDIVE

5158

5387

5494

5159

019

020

049

004

000

000

000

000

180

410

180

180

DRAIL & STRIPING

DRAIL,TRAFFIC SIGNALS & STRIPI

GUARDRAIL & STRIPING

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

04/07/05

04/07/05

04/07/05

04/07/05

  1,547,254

     88,335

  6,332,629

    584,839

   1,309,794

      78,678

   5,209,271

     477,494

          0

          0

          0

          0

           0

           0

           0

           0

150

150

150

150

0

0

0

0

     104,784

       6,294

     416,742

      38,200

           0

           0

           0

           0

           0

           0

           0

           0

           0

           0

           0

           0

District 4 - Glendive

06305

06305

06305

06305

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

  1,309,794

     78,678

  5,209,271

    477,494

    150

    150

    150

    150

0

0

0

0

0

0

0

0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,301,188

   5,803,186$

           0$

   5,803,186$

   5,970,158$   4,220,713

     574,207

71% 12.1 %

404 KUROKAWA, MARK      

TIED

TIED

TIED

TIED

    315

      7

    322

72%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     511,371$

     570,923$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

DAWSON              

Days

Days

P

P

I

P

00057

00057

00094

00098

325.99

326.665

191.252

0

329.33

326.665

210

1.84

3.34

0

18.748

1.84

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.387

0

30.239

2.968

MI

MI

MI

MI

KM

KM

KM

KM

.968

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 57-5(24)212 F

STPS 261-1(8)9

SFCS  261-1(6)0

JORDAN - EAST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

2025

2840

4356

024

008

006

000

000

000

140

180

181

AY,SEAL & COVER,PRESTRESSED CO

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX OVERL

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

05/27/04

04/05/04

04/05/04

06/30/04

05/10/04

05/10/04

 10,291,126

  2,018,049

    721,867

  11,393,248

   2,134,998

     825,789

    423,600

          0

          0

           0

           0

           0

180

120

120

4

0

0

   1,253,257

     192,150

      74,321

           0

           0

           0

   1,277,366

     308,779

      68,723

  10,334,440

   1,865,190

     652,057

District 4 - Glendive

09504

18304

18304

RIVERSIDE CONTRACTING, INC.   

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

 11,816,847

  2,134,998

    825,789

    184

    120

    120

91

87

79

102

161

92

52

107

107

12.4

16.6

10.5

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,553,057

   2,739,916

  7,075,237

  2,960,787

           0

           0

   7,075,237

   2,960,787

   7,075,237

   2,960,787

           0

   2,517,247

     566,020

     266,471

0

85

0

15

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 45.388
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,584,099

06305

18304

  21,429,272$

     423,600$

  21,852,871$

  21,429,272$  12,851,687

   2,085,748

60

%

%

% 12.9 %

%

%

403 LAUCKNER, JAMES     

TIED

TIED

    150

    120

      0

      0

    150

    120

0

107

%

%

0

142

%

%

    450

      4

    454

49%79%

$

$

$

$

$

$

$

$

$

           0

     377,502

$

$

$

$

     566,020

     266,471

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,654,868$

   2,085,748$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GARFIELD            

WIBAUX              

WIBAUX              

Days

Days

P

S

S

00057

00261

00261

212.4

8.93

0

220.4

13.46

8.93

8

4.53

8.93

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.903

7.306

14.403

MI

MI

MI

KM

KM

KM

73.206

MI

KM

ATKINS-TOM 444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 39-1(29)12

BR 566-1(5)4

IM 94-3(58)85

NH 99-1(7)18

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

FORSYTH-EAST & WEST (WB)

29 KM NORTH OF MALTA - NORTH

2148

4237

5147

4833

029

005

058

007

000

000

000

000

140

221

181

181

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

 SURFACING,SEAL & COVER

VERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

MILL,FILL,PLANT MIX BITUMINOUS

LEVELING,PLANT MIX SURFACING O

05/05/03

12/29/03

04/05/04

03/08/04

07/07/03

04/28/04

05/26/04

05/20/04

11/18/04

10/14/04

  8,854,520

    377,106

  3,365,901

  1,282,368

   8,292,962

     293,933

   2,943,532

   1,348,345

          0

          0

          0

          0

           0

           0

           0

           0

200

60

75

90

0

0

0

0

     829,296

      35,272

     235,483

     107,868

           0

           0

           0

           0

     832,932

      53,209

     348,869

     152,569

   8,190,688

     264,018

   2,805,601

   1,256,675

District 4 - Glendive

01203

01C03

17304

02204

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

  8,292,962

    293,933

  2,943,532

  1,348,345

    200

     60

     75

     90

99

90

95

93

100

151

148

141

99

98

121

87

10.2

20.2

12.4

12.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 27.877
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,597,527

  11,530,427$

           0$

  11,530,427$

  11,530,427$  11,260,307

   1,100,051

98% 11 %

407 MARTIN, DOUGLAS     
    335

      0

    335

104%112%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,235,010$

   1,100,051$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

ROSEBUD             

ROSEBUD             

PHILLIPS            

Days

Days

P

S

I

P

00039

00566

00094

00099

12.4

3.77

85.4

18.1

21.41

4.037

104

29.2

9.01

.267

18.6

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.532

.43

30

17.903

MI

MI

MI

MI

KM

KM

KM

KM

44.962

MI

KM

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NHTSA 0002(393)

NH 1-9(38)573

NH 0002(505)

STPP 2-2(29)84

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

D4 CULVERTS - NORTH

BAKER - EAST

3457

2147

3910

4835

393

038

505

029

000

000

000

000

310

150

141

181

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

DRAINAGE IMPROVEMENTS

COLD MILLING,PLANT MIX BIT.SUR

10/06/03

07/09/04

09/26/02

03/07/05

03/11/04

08/16/04

04/21/03

06/04/04

09/27/04

  2,115,792

  7,040,269

    770,078

  1,721,130

   1,699,692

   7,011,759

     802,509

   1,915,392

    173,378

          0

          0

          0

           0

           0

     849,658

           0

150

150

75

60

15

0

0

0

     254,954

     560,941

      96,301

     191,539

           0

           0

     135,945

           0

     241,204

     331,883

     134,457

       6,296

   1,414,246

   1,408,628

     797,930

           0

District 4 - Glendive

04903

06B03

09702

02205

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

L S C, INC.                   

PRINCE, INC                   

  1,873,069

  7,011,759

    802,509

  1,915,392

    165

    150

     75

     60

83

20

94

0

95

59

99

3

81

11

129

17.1

23.6

16.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,208,507

  10,862,305$

     173,378$

  11,035,682$

  10,909,454$   4,877,479

   1,020,064

45% 17.6 %

402 PISK, RANDAL        
    465

     15

    480

68%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     860,113$

   1,059,708$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VARIES              

VALLEY              

VARIES              

FALLON              

Days

Days

P 00002

84

95.5

11.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.548

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 27-2(16)36

STPS 323-1(16)25

NH 23-1(27)33 F

STPP 51-3(3)60

BAKER - NORTH

40 KM S OF EKALAKA-SOUTH

VOLBORG -NORTH AND SOUTH

SIDNEY-WEST

4836

4138

1514

2151

016

016

027

003

000

000

000

000

181

140

140

140

UMNOUS SURFACING,OVERLAY & SEA

VER,PRESTRESSED CONCRETE BEAM

DENING,SEAL & COVER

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

GRD,GRVL,PL MIX SURF,SEAL & CO

PLANT MIX SURFACING OVERLAY,WI

05/27/04

07/09/04

11/07/02

12/29/03

07/27/04

08/24/04

02/03/03

03/29/04

09/11/04

  2,002,485

  5,254,740

 13,788,907

  8,047,019

   2,111,111

   6,069,968

  12,542,543

   7,135,189

          0

-    32,340

    155,070

          0

           0

           0

  12,711,997

           0

60

140

240

180

0

18

0

0

     168,889

     546,297

   1,003,403

     713,519

           0

           0

   1,003,402

           0

     190,455

     385,902

     758,871

     682,337

   1,876,423

   1,796,772

  12,727,084

   4,821,952

District 4 - Glendive

02504

03504

12902

03C03

PRINCE, INC                   

FROST CONSTRUCTION CO.        

RIVERSIDE CONTRACTING, INC.   

WICKENS CONSTRUCTION, INC.    

  2,111,111

  6,037,628

 12,697,613

  7,135,189

     60

    158

    240

    180

89

30

100

68

113

71

76

96

77

39

86

74

10.1

21.5

6

14.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 38.915
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  22,767,262

  22,639,014$

     122,730$

  22,761,744$

  22,808,468$  16,400,279

   1,910,128

72% 8.2 %

408 RUDE, DWAYNE        
    500

     18

    518

61%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,341,524$

   1,910,127$

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FALLON              

CARTER              

CUSTER              

RICHLAND            

Days

Days

S

P

P

00323

00023

00051

24.876

33.2

59.9

37.591

47.9

71.126

12.715

14.7

11.226

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.508

23.71

18.106

MI

MI

MI

MI

KM

KM

KM

KM

62.766

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 253-1(9)23

SFCI 94-6(46)218

STPS 335-1(14)0

NH-STPE 23-2(24)76 F

37 KM NW OF TERRY - NORTH

4 KM EAST OF GLENDIVE - EAST

GLENDIVE - SOUTH

BROADUS - EAST

2824

4107

5161

1517

009

046

014

024

000

000

000

000

140

181

181

140

.SURFACING

L & COVER

SE,PL.MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL & PLANT MIX BIT

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

GRD,A GRVL OR CEMENT BASE COAR

03/07/05

09/26/02

04/05/04

09/26/02

07/21/03

05/25/04

11/14/02

08/17/04

08/18/04

11/11/04

11/15/04

12/21/04

  8,598,632

  6,162,657

  1,088,989

 15,612,035

   9,715,157

   5,982,599

   1,282,411

  16,306,928

          0

     81,958

          0

    505,244

           0

           0

           0

200

90

60

220

0

0

0

4

     777,213

     418,782

     102,593

   1,304,554

           0

           0

           0

      43,704

     251,743

      76,309

   1,263,652

           0

   6,004,536

   1,114,644

  16,852,203

District 4 - Glendive

05205

07902

10304

01702

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

  9,715,157

  6,064,557

  1,282,411

 16,812,172

    200

     90

     60

    224

0

100

87

103

6

60

74

97

124

80

96

4.2

6.8

7.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 46.476
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,897,297

  24,115,356$

      81,958$

  24,197,314$

  24,115,356$  11,941,132

   2,012,107

50% 8.8 %

411 SLASKA, JIM         
    530

      0

    530

55%52%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,054,093$

   2,012,107$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PRAIRIE             

DAWSON              

DAWSON              

POWDER RIVER      

Days

Days

S

I

S

P

00253

00094

00335

00023

23

217.9

.33

76.56

36.6

231.39

8.49

91.97

13.6

13.49

8.16

15.41

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.935

21.758

13.161

24.855

MI

MI

MI

MI

KM

KM

KM

KM

74.96

MI

KM

MENGEL-RAY 345-8212

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 37-3(11)85

MT 323-1(22)60

EPSIE - E & W

ALZADA - NORTH (PHASE II)

2149

4138

011

022

000

000

140

160

OUS SURF,DRAINAGE,FENCE,SEEDIN

NG,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

GRAVEL,PLANT MIX BITUM SURFACI

02/07/05

10/13/04

03/17/05

02/02/05

 10,071,559

  3,126,966

  11,733,455

   2,877,140

          0

          0

           0

           0

180

60

0

0

     938,676

     230,171

           0

           0

     169,260

      97,937

     898,946

   1,184,590

District 4 - Glendive

02105

04904

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

 11,733,455

  2,877,140

    180

     60

8

41

18

43

18.8

8.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 38.434
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  28,810,560

  30,917,523$

     505,244$

  31,422,767$

  30,917,523$  18,935,739

   2,473,401

61% 8.1 %

410 SWANSON, ROBERT E.  
    460

      4

    464

46%62%

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,530,849$

   2,473,401$

NONE

NONE

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

410Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SWANSON, ROBERT E.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

436-2704
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

roswanson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

POWDER RIVER      

CARTER              

Days

P

S

00037

00323

84.8

59.715

95.8

71.739

11

12.024

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.742

19.394

MI

MI

KM

KM

61.991

MI

KM

E

E

MI
KM

MI

MI
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District 4 - Glendive

41

District Totals:

Proj. Count: District Total  Length:
267.389

 158,454,891

 160,533,310$

   2,235,205$

 162,768,512$

 162,097,173$ 106,329,237

  14,307,844

66% 10.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,350

     81

  4,431

64%

Time
Used

73%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,025,696$

  15,101,320$

Engineer

Estimate

Cont.

Pymts.

Days

431.272

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

STPU-NH-STPP-STPS 0002(710)

BR 420-1(4)0

STPP 78-2(20)33

STPP 78-2(22)33

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

2001 - D5 - ELECTRICAL

SHEEP CREEK - ABSAROKEE

WOODARD AVENUE - ABSAROKEE

LIGHTING - WOODARD AVENUE - AB

3641

1423

4588

3435

4380

4380

004

023

710

004

020

022

000

000

000

000

000

000

310

140

410

222

130

130

EL

RF,COLD IN-PLACE RECYCLE,

SYSTEMS

 BOX CULVERT

NG,SIDEWALK,WATERLINE REPLACEM

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

UPGRADE OF VARIOUS ELECTRICAL

REPLACEMENT OF A BRIDGE WITH A

GRADE,GRAVEL,PLANT MIX SURFACI

ELECTRICAL IMPROVEMENTS

09/06/02

12/19/00

02/07/05

07/09/04

10/06/03

10/06/03

11/08/02

03/05/01

03/15/05

10/19/04

03/02/04

03/02/04

05/19/03

10/15/04

11/29/04

11/29/04

10/06/04

    121,638

  7,351,605

    615,052

    127,924

  2,424,407

    208,778

     118,008

   6,409,592

     493,926

     183,304

   2,794,526

     210,714

-       910

    708,002

          0

     24,314

    340,752

          0

     136,740

           0

     202,978

           0

30

200

45

45

140

140

0

25

0

6

15

0

      11,801

     769,151

      49,393

      18,330

     223,562

      16,857

      54,696

           0

      64,953

           0

      53,544

     951,314

      24,261

      55,553

     394,021

      17,945

     131,743

   7,332,756

      46,000

     205,362

   3,315,919

     197,226

District 5 - Billings

01602

02800

03105

05B03

06803

06803

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

ACE ELECTRIC  INC             

BULLOCK CONTRACTING           

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

    117,098

  7,117,594

    493,926

    207,618

  3,135,278

    210,714

     30

    225

     45

     51

    155

    140

96

114

9

101

119

94

98

124

49

86

176

106

40

95

35

72

79

40.6

13

52.7

27.1

11.9

9.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

YELLOWSTONE       

STILLWATER          

STILLWATER          

STILLWATER          

Days

S

P

S

P

P

00532

00004

00420

00078

00078

10.1

0

.2

32.56

32.56

8.59

12.749

.2

33.14

33.14

-1.51

12.749

0

.58

.58

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-2.435

20.563

0

.935

.935

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING

PENDING
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STPP 14-5(16)196

SFCX-STPHS 56(54)

SMP 0599(02)

MELSTONE-EAST & WEST

SAFETY IMPROVEMENTS - OLD US 3

BILLINGS DISTRICT -CRUSH AND S

2152

4443

4731

016

054

002

000

000

000

140

310

999

 & SEAL & COVER

RPL,PL MIX SURF,GRDRL,SIGN,PV

GRADE,GRAVEL,PLANT MIX SURFACE

GRADE,GRAVEL,DRNG,IRR STR,BRG

CRUSHING & STOCKPILING

05/05/03

08/30/04

07/13/01

06/26/03

02/03/05

08/20/01

03/30/05

10/18/01

01/07/02

  9,701,519

  4,264,852

    125,063

  10,099,238

   3,630,714

      74,988

    235,807

          0

          0

  10,244,679

           0

           0

220

120

0

11

0

0

     807,939

     399,379

       7,499

   1,228,768

           0

           0

   1,133,707

     188,130

           0

  10,248,067

     433,224

      75,082

District 5 - Billings

11403

06404

10601

WICKENS CONSTRUCTION, INC.    

EMPIRE SAND AND GRAVEL COMPANY

PURCELL CONSTRUCTION          

 10,335,045

  3,630,714

     74,988

    231

    120

      0

100

12

100

92

47

0

83 11.1

43.4

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

     340,752

   3,345,992

   3,005,240   3,513,145

     240,419

117 11.7

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

7

Project Mgr. Totals for :

Proj. Count: 22.999
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,550,923

06803

  20,309,308$

   1,307,965$

  21,617,273$

  20,493,155$  21,477,073

   1,897,033

105

%

% 12.2 %

%

501 BERGEN, PERRY       

    140

     15

    155

72 %171 %

    680

     57

    737

74%109%

$

$

$

$

$

$

$

$

$

     411,966

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

   2,630,345$

   2,407,380$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

cfavero@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE       

CARBON              

Days

Days

P

X

00014

56788

196.1

.1

0

206.7

2.3

0

10.6

2.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.097

3.548

0

MI

MI

MI

KM

KM

KM

37.095

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 16-1(45)1

CM 1012(3)

CM 1029(2)

MAIN ST - BILLINGS HTS

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

4367

5168

5169

045

003

002

000

000

000

181

181

181

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

 OVERLAY

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

03/08/04

05/27/04

05/27/04

05/04/04

08/09/04

08/09/04

01/12/05

01/12/05

  1,593,783

    419,664

    377,974

   1,732,222

     438,389

     407,011

          0

          0

          0

   1,858,965

           0

     407,011

60

30

30

0

0

0

     138,578

      48,223

      44,771

     353,203

           0

      89,542

     341,887

      70,922

      80,600

   1,823,386

     404,668

     406,071

District 5 - Billings

13204

13504

13504

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

  1,732,222

    438,389

    407,011

     60

     30

     30

98

92

100

97

147

90

122

90

90

18.8

17.5

19.8

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     810,739

      92,994

96 18.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 8.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,781,336

13504

   6,283,324$

           0$

   6,283,324$

   6,410,067$   3,142,431

     638,450

49

%

% 21.7 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

90 %110 %

    210

      0

    210

48%76%

$

$

$

$

$

$

$

$

$

     151,522

$

$

     137,765$

$

$

$

$

$

$

$

$

$

$

$

     681,539$

     897,846$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

GOLOB/STUDEBAKER-LEW

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

538-1321

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

kgolob@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

YELLOWSTONE       

Days

Days

P

U

U

00016

01012

01029

1.07

0

.328

4.66

1.73

1.582

3.59

1.73

1.254

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.79

2.79

2.023

MI

MI

MI

KM

KM

KM

14.151

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 57-5(27)159

NH 57-5(30)159

STPP 14-5(18)189

SFCS 311-1(1)0

MOSBY REST AREA

CULVERTS-MOSBY EAST

MUSSELSHELL E & W

HYSHAM INTERCHANGE - WEST

2013

4728

1302

4384

027

030

018

001

000

000

000

000

111

141

140

181

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADING,GRAVEL & PLANT MIX SUR

OVERLAY,LEVELING,SEAL & COVER

04/29/04

11/15/04

09/26/02

04/07/03

06/14/04

11/25/02

07/14/03

12/01/04

07/02/04

01/12/05

  2,153,988

    419,804

  7,998,888

    699,641

   2,001,308

     469,286

   7,841,903

     682,307

-       700

          0

    285,898

          0

           0

           0

   8,154,909

           0

120

60

180

60

0

0

7

0

     300,196

      61,007

     784,190

      54,585

           0

           0

   1,159,315

           0

     269,199

      15,505

   1,115,249

      44,763

   1,660,862

       4,693

   8,129,843

     669,840

District 5 - Billings

02404

05804

07702

01303

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

M K WEEDEN CONSTRUCTION, INC. 

CENTURY COMPANIES, INC.       

  2,000,608

    469,286

  8,127,801

    682,307

    120

     60

    187

     60

83

1

100

98

90

25

96

82

88

89

70

16.2

330.4

13.7

6.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 2.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,572,680

  10,312,497$

     285,198$

  10,597,695$

  10,625,503$   9,795,398

   1,145,393

92% 14.3 %

506 GOLOB/STUDEBAKER-LEW

TIED

    360

      7

    367

74%92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,399,953$

   1,520,518$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB/STUDEBAKER-LEW

MORK/STUDEBAKER-BLGS

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1321

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

GARFIELD            

MUSSELSHELL        

YELLOWSTONE,TRE

Days

Days

P

P

S

00057

00057

00311

159.8

158.8

.09

159.8

161

10.7

0

2.2

10.61

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

3.548

17.113

MI

MI

MI

MI

KM

KM

KM

KM

3.548

MI

KM

NEVILLE-GARY 657-0232

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCS 310-1(1)0

NH 14-4(19)138

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

CUSTER-NORTH

LAVINA - WEST

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

4596

4842

4575

4913

3920

001

019

644

709

024

000

000

000

000

000

181

181

411

410

221

VERLAY & SEAL & COVER

& COVER

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

PLANT MIX BITUMINOUS SURFACE O

DIGOUT,PLANT MIX OVERLAY,SEAL

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

04/07/03

03/08/04

04/29/04

04/29/04

02/09/04

07/14/03

05/12/04

09/13/04

09/13/04

03/31/04

07/02/04

09/11/04

01/12/05

    233,500

    932,724

    146,334

    271,893

  1,298,150

     252,404

     933,099

     178,569

     277,007

   1,226,635

-    26,257

          0

          0

          0

          0

           0

     993,084

   1,250,541

60

60

60

60

120

0

0

0

0

0

      25,240

      93,310

      26,785

      41,551

     183,995

           0

     119,170

     275,119

      38,747

      97,557

      33,589

      64,061

     250,892

     247,213

     993,083

     129,669

     260,234

   1,217,293

District 5 - Billings

01303

03204

03B03

03B03

05104

CENTURY COMPANIES, INC.       

JTL GROUP, INC.-BILLINGS      

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

    226,147

    933,099

    178,569

    277,007

  1,226,635

     60

     60

     60

     60

    120

98

100

73

94

97

154

82

125

154

91

70

82

92

92

96

15.7

9.8

25.9

24.6

20.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     933,141

     418,227

    934,711

    455,576

-     26,257

           0

     908,454

     455,576

     934,711

     455,576

     917,053

     389,903

      79,825

      68,336

98

86

9.1

25

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01303

03B03

%

%

%

%

TIED

TIED

TIED

     60

     60

      0

      0

     60

     60

70

92

%

%

105

143

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      83,510

      97,650

$

$

$

$

      79,825

      68,336

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MORK/STUDEBAKER-BLGS
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE,TRE

GOLDEN VALLEY     

YELLOWSTONE       

STATEWIDE           

CARBON              

Days

S

P

X

00310

00014

05129

0

137.546

.2

1.008

146.081

.2

1.008

8.535

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.626

13.766

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY 657-0232

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING
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BR 9048(11)

STPS 310-2(5)27

BR 9002(31)

NH 37-1(23)0

STILLWATER RIVER-N.E. OF ABSAR

MUSSELSHELL CO LINE - NW

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

2295

2974

4159

4063

011

005

031

023

000

000

000

000

221

140

221

150

 CONCRETE BEAM BRIDGE

FACING

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

GR.,AGG.APPROACHES,PRESTRESSED

GRADING,GRAVEL & PLANT MIX SUR

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

03/16/00

08/02/04

10/06/03

06/02/03

04/05/00

08/26/04

03/30/04

03/15/04

03/18/02

11/26/04

  1,183,040

  2,590,262

    698,158

 13,107,362

     823,782

   2,828,283

     750,662

  15,196,471

     90,578

-       627

          0

- 1,472,075

   1,084,320

           0

           0

           0

150

120

120

200

13

0

0

-32

     123,567

     282,828

     112,599

   1,291,700

     162,648

           0

           0

           0

     202,131

     199,876

     101,414

   1,348,819

     945,603

   1,636,116

     667,482

  12,501,948

District 5 - Billings

08699

09704

17303

24403

EDWARD T COPPS CONST.         

WICKENS CONSTRUCTION, INC.    

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

    914,360

  2,827,656

    750,662

 13,724,396

    163

    120

    120

    168

87

58

89

82

124

71

90

104

98

40

96

80

21.4

12.2

15.2

10.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 20.153
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,765,282

   4,373,803$

      64,321$

   4,438,124$

   4,718,232$   4,462,935

     549,033

95% 16.4 %

502 MORK/STUDEBAKER-BLGS
    450

     13

    463

91%104%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     731,740$

     705,098$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MORK/STUDEBAKER-BLGS

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STILLWATER          

YELLOWSTONE,MUS

BIG HORN            

BIG HORN            

Days

Days

L

S

X

P

48132

00310

02202

00037

.1

26.1

.4

0

.1

32.342

.6

8.9

0

6.242

.2

8.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

10.068

.323

14.355

MI

MI

MI

MI

KM

KM

KM

KM

32.505

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 14-3(16)99

STPP 43-1(21)21

SFCS 381-1(5)0

SFCS 419-1(11)0

SECOND STREET - HARLOWTON

SLIDE REPAIR - NE OF HILGER

JCT US 12 - SOUTH

JCT MT 78 - SOUTHWEST

4373

4378

5203

5183

016

021

005

011

000

000

000

000

180

310

181

183

NG OVERLAY,SEAL & COVER,SIDEWA

AVATION,STEPPED SLOPE EMBANKME

NG,SEAL & COVER & PAVEMENT MAR

AVEMENT MARKINGS

COLD MILLING,PLANT MIX SURFACI

SLOPE STABILIZATION,TRENCH EXC

COLD MILLING,PLANT MIX SURFACI

CRACK SEALING,SEAL & COVER & P

08/02/04

12/13/04

02/07/05

02/07/05

08/30/04

02/16/05

    909,202

    857,114

    675,911

    509,361

     979,979

     494,643

     462,264

     448,095

          0

     30,831

      9,110

          0

           0

           0

           0

           0

90

45

40

30

0

3

0

0

     117,597

      74,197

      60,094

      53,771

           0

           0

           0

           0

     181,075

      68,409

       4,702

       4,785

     818,303

     102,912

       4,623

       4,481

District 5 - Billings

03704

06C04

11105

13105

RIVERSIDE CONTRACTING, INC.   

M K WEEDEN CONSTRUCTION, INC. 

EMPIRE SAND AND GRAVEL COMPANY

RIVERSIDE CONTRACTING, INC.   

    979,979

    525,474

    471,374

    448,095

     90

     48

     40

     30

84

21

1

1

154

92

8

9

56 22.1

66.5

101.7

106.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 15.342
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,395,782

  18,775,416$

-  1,472,702$

  17,302,714$

  18,775,416$  14,805,546

   1,687,127

79% 11.1 %

505 MUHLBEIER, JAY      
    440

-    32

    408

73%98%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,650,109$

   1,687,127$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0261

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

WHEATLAND           

FERGUS              

MUSSELSHELL        

STILLWATER          

Days

Days

P

P

S

S

00014

00043

00381

00419

98.99

20.409

0

0

100.53

20.977

4.828

16.4

1.54

.568

4.828

16.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.484

.916

7.787

26.452

MI

MI

MI

MI

KM

KM

KM

KM

24.746

MI

KM

KRINGS-DAMIAN

KRINGS-DAMIAN

444-6225

444-6225

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM-STPU 6904(1)

IM 90-7(75)360

CM 6901(3)

STPX-STPS-BR-IM 56(50)

MAIN ST IMPROVEMENTS - LAUREL

DEHART-EAST & WEST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

4464

3439

5170

4645

001

075

003

050

000

000

000

000

310

140

181

510

MIX BITUMINOUS SURFACING,DRAIN

CING AND DIGOUTS

NG OVERLAY,SEAL & COVER,ADA

SIDEWALKS,CURB & GUTTER,PLANT

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

04/07/05

07/07/03

11/15/04

10/13/04

08/04/03

03/25/05

12/06/04

10/07/04

    249,184

  8,690,235

    316,663

    443,042

     241,274

   8,322,646

     323,728

     358,367

          0

     66,820

          0

          0

           0

           0

           0

45

140

60

0

0

3

0

0

      33,778

     832,265

      48,559

      28,669

           0

           0

           0

           0

     606,411

       7,652

      68,513

           0

   8,465,175

       3,237

     285,594

District 5 - Billings

05C04

07603

10704

12504

J & S CONSTRUCTION INC.       

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

    241,274

  8,389,466

    323,728

    358,367

     45

    143

     60

      0

0

102

1

80

0

73

16

239

97 7.2

236.4

24

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

4

Project Mgr. Totals for :

Proj. Count: 23.336
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,951,588

   2,384,981$

      39,941$

   2,424,922$

   2,384,981$     930,319

     305,659

39% 27.8 %

504 SANDINE DON         
    205

      3

    208

24%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     258,971$

     305,659$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0261

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsloe@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

YELLOWSTONE       

YELLOWSTONE       

Days

Days

U

I

U

06904

00090

06901

0

360

0

.55

364

.955

.55

4

.955

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.887

6.452

1.54

MI

MI

MI

MI

KM

KM

KM

KM

37.639

MI

KM

NORDHAGEN-BLAIR

URBAN-LAWRENCE

444-9128

444-6224

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING



25-APR-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 60 of 64

STPHS 81-1(12)36

STPP 43-1(24)15

STPP 45-1(17)8

STPP 45-1(21)4

2000-GUARDRAIL-35 KM E DENTON

HILGER - EAST

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

4709

4377

1300

4606

012

024

017

021

000

000

000

000

310

180

140

140

ENT MARKING

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GUARDRAIL,FENCING & SIGNING

MILL,FILL,SEAL & COVER & PAVEM

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

04/29/04

04/05/04

02/09/04

02/09/04

10/12/04

07/20/04

03/29/04

03/29/04

11/23/04

10/04/04

02/15/05

     94,092

  1,331,350

  8,409,892

    102,584

      83,082

   1,125,845

   8,801,013

     103,822

          0

          0

  1,115,282

      8,000

      83,082

   1,199,727

   9,556,040

     106,159

30

60

180

180

0

0

17

0

      12,462

      78,809

     880,101

      10,382

      33,233

     143,967

   1,525,852

      40,340

      28,517

     133,897

   1,478,658

      20,241

      75,031

   1,175,100

   9,632,369

      97,990

District 5 - Billings

13404

02304

02903

02903

UNITED RENTALS HWY TECH INC   

CENTURY COMPANIES, INC.       

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

     83,082

  1,125,845

  9,916,295

    111,822

     30

     60

    197

    180

90

98

101

92

86

93

97

50

23

102

77

84

38

11.4

15.4

20.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 5.805
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,793,216

   9,329,097$

      66,820$

   9,395,917$

   9,329,097$   8,829,037

     955,733

95% 8.1 %

508 SHUPAK,TOM          

TIED

TIED

    275

      3

    278

53%73%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     711,093$

     976,504$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

STUDEBAKER-HARLOWTON

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

632-4236

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

698-9721

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS              

FERGUS              

SWEET GRASS        

SWEET GRASS        

Days

Days

P

P

P

P

00081

00043

00045

00045

35.5

14.84

8

3.97

35.8

26.57

17.2

3.97

.3

11.73

9.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

18.919

14.839

0

MI

MI

MI

MI

KM

KM

KM

KM

9.363

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 568-1(13)0

IM 94-1(64)23

MT (008)

BNRR-2 KM WEST OF POMPEY'S PIL

POMPEY'S PILLAR INTERCHANGE

SLIDE REPAIR - BEARTOOTH PASS

4004

4574

4374

013

064

008

000

000

000

221

310

140

CTURE & APPROACHES

UMNIOUS SURFACING

X BITUMINOUS SURFACING

CONCRETE PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

DIGOUTS,GRAVEL,PCCP & PLANT MI

10/06/03

10/06/03

09/02/03

11/19/03

11/19/03

10/16/03

05/27/04

09/27/04

  2,483,677

    832,694

  1,084,158

   2,634,549

     731,588

     496,721

     67,430

          0

          0

           0

           0

180

180

0

3

0

0

     316,146

      87,791

      59,607

           0

           0

     353,940

     190,691

      68,421

   2,588,750

     612,299

     441,188

District 5 - Billings

04103

04103

08803

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

  2,701,979

    731,588

    496,721

    183

    180

      0

98

84

89

112

217

115

76

77

13.7

31.1

15.5

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,512,476

   3,316,371

  8,904,835

  3,366,137

   1,123,282

      67,430

  10,028,117

   3,433,567

   9,662,199

   3,366,137

   9,730,359

   3,201,049

     890,483

     403,937

101

95

15.4

17

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 20.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,843,826

02903

04103

  10,030,680$

   1,123,282$

  11,153,962$

  10,861,926$  10,905,459

     969,292

100

%

%

% 15 %

%

%

509 STUDEBAKER-HARLOWTON

TIED

TIED

    180

    180

     17

      3

    197

    183

77

76

%

%

96

135

%

%

    240

     17

    257

83%95%

$

$

$

$

$

$

$

$

$

   1,498,899

     544,631

$

$

$

$

   1,566,192

     403,937

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,632,796$

   1,710,159$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER-HARLOWTON

TAYLOR, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

632-4236

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

CARBON              

Days

Days

S

I

P

00568

00094

00028

.024

23.26

51.15

.026

25.62

51.32

.002

2.36

.17

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.003

3.806

.274

MI

MI

MI

KM

KM

KM

33.758

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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BR 306-1(11)1

BR 9002(30)

SFCS 568-1(16)0

AR 5102042(1)

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

POMPEYS PILLAR INTERCHANGE - W

BRIDGE REPAIR - MOSSMAIN INT

4244

3994

5184

4961

011

030

016

001

000

000

000

000

221

221

181

999

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

 & SEAL & COVER

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

PLANT MIX BITUMINOUS SURFACING

BRIDGE REPAIR-MOSSMAIN INT.

03/08/04

05/14/02

02/07/05

06/07/02

04/05/04

07/30/02

07/08/02

10/15/03

08/16/02

10/10/02

    730,722

    379,410

    127,862

     59,013

     656,039

     396,112

     126,571

      78,489

     80,000

     21,772

          0

      4,000

     747,926

     422,982

           0

           0

100

75

30

30

12

3

0

0

      85,285

      51,495

      12,657

      11,773

     142,106

     143,814

           0

           0

     124,059

     114,631

       4,239

           0

     721,727

     394,998

       1,266

      79,078

District 5 - Billings

09204

14402

16105

17502

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

JTL GROUP, INC.-BILLINGS      

DIAMOND CONSTRUCTION, INC.    

    736,039

    417,884

    126,571

     82,489

    112

     78

     30

     30

96

93

1

101

87

80

33

0

96

121

50

17.2

29

334.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 3.343
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,697,536

   5,120,069$

     173,202$

   5,293,271$

   5,238,826$   4,839,306

     624,754

92% 17.7 %

507 TAYLOR, MIKE        
    415

     18

    433

82%111%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     855,981$

     773,894$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

STILLWATER          

BIG HORN            

YELLOWSTONE       

YELLOWSTONE       

Days

S

X

S

00306

02318

00568

.969

6.8

.33

0

1.036

6.8

1.074

0

.067

0

.744

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.108

0

1.2

0

MI

MI

MI

MI

KM

KM

KM

KM

5.391

MI

KM

NEVILLE-GARY 657-0232

E

E

E

MI
KM

MI

MI

MI

MI
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District 5 - Billings

44

District Totals:

Proj. Count: District Total  Length:
122.882

  87,352,169

  86,919,175$

   1,588,027$

  88,507,202$

  88,837,203$  79,187,504

   8,772,474

89% 13.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,275

     86

  3,361

71%

Time
Used

96%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,552,527$

  10,984,185$

Engineer

Estimate

Cont.

Pymts.

Days

198.196

MI

KM
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Statewide Totals:

238Proj. Count: 827.732
State Total Length:

 586,432,884

 572,685,554$

  14,612,623$

 587,298,171$

 581,931,793$ 423,288,550

  55,796,280

73% 12 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 17,090

    752

 17,842

Cont. Days

Chng. Ord.

Total. Cont.

65%

Time
Used

79

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  50,671,659$

  63,943,832$

Engineer

Estimate

Cont.

Pymts.

Days

1335.053

MI

KM


